
14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract  subject matter where feasible.)   

FY00 MCA PN 46902, Whole Barracks Renewal, Phase 2A, Schofield Barracks, Oahu, Hawaii

See attached pages.

8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and ZIP Code)   

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  

MODIFICATION OF CONTRACTS/ORDER
NO.  

E. IMPORTANT:  Contractor  

15B. CONTRACTOR/OFFEROR  

is not,  

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer  

tended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  

(a) By completing Items 8 and 15, and returning  
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-  
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.   

is extended, 

B.  

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. IN ITEM 10A.  

2. AMENDMENT/MODIFICATION NO.  

6. ISSUED BY

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

12. ACCOUNTING AND APPROPRIATION DATA  (If required)    

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES  (such as changes in paying office, 
appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).  

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  

D. OTHER  (Specify type of modification and authority)  

is required to sign this document and return

15A. NAME AND TITLE OF SIGNER  (Type or print)  

PAGE   OF PAGES 1. CONTRACT ID CODE  

5. PROJECT NO.  (If applicable)   4. REQUISITION/PURCHASE REQ. NO.  3. EFFECTIVE DATE  

7. ADMINISTERED BY  (If other than Item 6)  

15C. DATE SIGNED 

16A. NAME AND TITLE OF CONTRACTING OFFICER  (Type or print)   

16B. UNITED STATES OF AMERICA  

BY 

16C. DATE SIGNED 

9A. AMENDMENT OF SOLICITATION NO.  

9B. DATED  (SEE ITEM 11)  

10B. DATED  (SEE ITEM 13)   

(  

(  

CODE CODE

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force 
and effect.  

is not ex-  

copies to the issuing office.  

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE  

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA 
FAR (48 CFR) 53.243  

(Signature of person authorized to sign) (Signature of Contracting Officer)

USAPPC V2.00

10A.   

30-105-02

U. S. Army Engineer District, Honolulu
Attn:  CEPOH-CT-C
Building 230
Fort Shafter, Hawaii  96858-5440

CODE  

 

FACILITY CODE  

1 17

0005 2/23/01

DACA83-01-R-0001

11/1/00
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1.  Attached hereto are revised and new pages to Sections 00010, 00100,
00700, 00800 and 00900.  The revision mark “(AM-0005)” is shown on each
page.

    A. REVISED PAGES.  The following are revised pages to the
solicitation.  Changes are indicated in bold.

Section 00010:  SF 1442
SF 1442 - Block 13 is revised

Section 00100:  Pages 1-21
Title of 52.225-12 is revised to “Notice of Buy American

Act/Balance of Payments Program Requirement--Construction Materials
Under Trade Agreements (Feb 2000)”

Section 00700:  Appendix B
List of Drawings, Building BN-1, BK-1, SCB-1, RSC, BN-2,

BK-2 is revised

Section 00800:  Pages 1-17
S-1a, Reporting of Contractor Manpower Data Elements (Feb 2001)

is added

 Section 00900:  Attachment A.1, Pages 13-14
Responses to Questions 88-90 are revised

B.  NEW PAGES.  The following pages are added to the
solicitation.

Section 00700:  Appendix B
List of Drawings, Buildings COF-4, COF-5, COF-6, COF-7

Section 00800:  Page 18

Section 00900: Attachment A.1, Pages 15-20
Questions 91-117 are added

2.  CHANGES TO SPECIFICATIONS.  Attached hereto are new and revised
pages and sections to the specifications.  The revision mark "(Am-
0005)" is shown on each page.

A.  REVISED PARAGRAPHS.  The following are revised paragraphs to the
specifications.  Changes are indicated in bold.

Section 02200 para 1.2, 1.5, 1.6.1, 1.8, 2.1.2, 2.1.3, 3.1, 3.3.2
3.3.4, 3.3.5, 3.4.2, 3.5.1, 3.6.1, 3.6.3, 3.7.2, 3.8, 3.9
Section 02510 para 3.1.2.5, 3.1.2.6
Section 02531 para 3.1.1.4, 3.1.1.1
Section 02630 para 2.1, 2.1.7, 3.8.1
Section 04200 para 2.4
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Section 08700 para 2.16, 2.16.1, 2.16.2, 2.17, 2.17.1, 2.17.2,
2.17.3
Section 08810 para 2.6
Section 09510 para 2.1.1, 2.2
Section 09650 para 2.2, 2.2.1, 2.6, 3.5, 3.10, 3.11
Section 11400 Attachment
Section 12490 para 2.4, 2.4.1, 2.4.1.1, 2.4.2, 2.4.3, 2.4.3.1,
2.4.4, 2.4.4.1, 2.4.4.2, 2.4.5, 2.4.6, 2.4.6.1, 3.2.1
Section 13851 para 1.1, 1.2.6, Attachment
Section 13852 para 1.1, 1.2.6
Section 15400 para 3.9.7
Section 15895 para 2.10.2

B.  NEW PAGES.  The following pages are added to the specification:

Project Table of Contents
Section 02731
Section 16370
Section 16415, Attachment Sheets 40 and 55

      Submittal Register 02731 and 16370

C.  DELETED PAGES.  The following sections are deleted from the
specifications:

Project Table of Contents
Section 16798
Section 16935
Section 01600

3.  CHANGES TO DRAWINGS

A.  REVISED DRAWINGS (NOT ISSUED).  Following are revisions made to
drawings listed.  These revised drawings will not be issued with
this amendment but will be furnished to the successful offeror
at the time of award of the Contract.

RING NO. DWG. NO. SHEET NO. TITLE
3 721-11-14 TW-3 “BN-1” Schedule of Drawings

At Zones C,F & H: Provide revision letter “c” in Revision block of all
revised drawings (re-issued and not issued) per AM-0005.

RING NO. DWG. NO. SHEET NO. TITLE
4 721-11-14 TW-4 “BK-1” Schedule of Drawings

At Zones C,F & H: Provide revision letter “c” in Revision block of all
revised drawings (re-issued and not issued) per AM-0005.

RING NO. DWG. NO. SHEET NO. TITLE
5 721-11-14 TW-5 “SCB-1” Schedule of Drawings
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At Zones C,F & H: Provide revision letter “c” in Revision block of all
revised drawings (re-issued and not issued) per AM-0005.

RING NO. DWG. NO. SHEET NO. TITLE
6 721-11-14 TW-6 “RSC” Schedule of Drawings

At Zones C & F: Provide revision letter “c” in Revision block of all
revised drawings (re-issued and not issued) per AM-0005.

RING NO. DWG. NO. SHEET NO. TITLE
7 721-11-14 TW-7 “BN-2” Schedule of Drawings

At Zones C,F & H: Provide revision letter “c” in Revision block of all
revised drawings (re-issued and not issued) per AM-0005.

RING NO. DWG. NO. SHEET NO. TITLE
8 721-11-14 TW-8 “BK-2” Schedule of Drawings

At Zones C,F & H: Provide revision letter “c” in Revision block of all
revised drawings (re-issued and not issued) per AM-0005.

RING NO. DWG. NO. SHEET NO. TITLE
16 721-11-14 AW-6 Large Battalion Headquarters

Building “BN-1” Second Floor Plan –
Signage, Window treatment & Floor
Finishes

At Zone B3:  Revise sign type for sign no. 78 to “DD1” in lieu of
“BB2”.

RING NO. DWG. NO. SHEET NO. TITLE
60 721-11-14 SW-5 Large Battalion Headquarters

Building “BN-1” Precast Hollow Core
Details
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At Zone C1:  Section A.  Add the following note:

2. Contractor may use precast concrete hollow core planks as a
substitution for cast-in-place pour strips.  Contractor shall
design precast hollow core planks for the load requirements in
the general notes.  Provide 25mm edge bearing.

RING NO. DWG. NO. SHEET NO. TITLE
103 721-11-14 MW-22 Large Battalion Headquarters

Building “BN-1”, First and Second
Floor Detailed Plumbing Plans

At Zone C3:  Add 20mm hose bibb with service cock in Mechanical
Room 112.  Install hose bibb 450mm above floor near floor sink.  Point
of connection shall be at 25mm cold water supply to water heater.

At Zone G4:  Add 20mm hose bibb with service cock Mechanical Room 203.
Install hose bibb 450mm above floor.  Point of connection shall be at
25mm cold water supply to water heater Mechanical Room 112.

RING NO. DWG. NO. SHEET NO. TITLE
166 721-11-14 SB-2 Barracks Building “BK-1” Second

Thru 5th Floor Framing Plan

At Zone E5:  Precast plank designation for AHU room located between
gridlines H and H-2 and gridlines 2 and 4 shall be changed to PCP-4.

RING NO. DWG. NO. SHEET NO. TITLE
174 721-11-14 SB-10 Barracks Building “BK-1” Plank and

Roof Details

At Zone A5: Detail 1 Precast Prestressed Plank Details. Add the
following plank designation:

12.7 Dia. Shoring
Strand Trans. (Induced

Plank Spacing Reinf. Camber) Notes

PCP-4 see note 4 #10@300 Midspan 4

At Zone A4:  Detail 1 Precast Prestressed Plank Details. Add the
following note:

4. Contractor shall design precast prestressed concrete planks for
the load requirements in the general notes.

RING NO. DWG. NO. SHEET NO. TITLE
181 721-11-14 SB-17 Barracks Building “BK-1” General

Notes & Typical Slab Details
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At Zone A5: Delete Note C.1.  Insert the following note in its place:
1. The minimum 28-day strength of cast-in-place concrete shall

be as follows:

Concrete Topping over
Precast Concrete Planks 27.6 MPa (4,000 psi)

Other Concrete 20.7 MPa (3,000 psi)

RING NO. DWG. NO. SHEET NO. TITLE
310 721-11-14 MC-18 400PN Soldier Community Building

“SCB-1” Detailed Plumbing Plan

At Zone D3:  Add 20mm hose bibb with service cock in Mechanical Room
118.  Install hose bibb 450mm above floor.  Point of connection shall
be at 25mm cold water upstream of reduced pressure backflow preventer.

RING NO. DWG. NO. SHEET NO. TITLE
314 721-11-14 MC-22 400PN Soldier Community Building

“SCB-1” Sanitary Piping Diagram

At Zone A2: Revise piping diagram for service sink P-4 to floor
mounted installation.

RING NO. DWG. NO. SHEET NO. TITLE
322 721-11-14 FC-4 400PN Soldier Community Buildings

“SCB-1” First Floor Fire
Suppression Plan

At Zone B5:  Revise symbol for portable fire extinguisher to semi-
recessed mounted cabinet as shown on Sheet AC-1 in lieu of surface
mounted type, adjacent to door to Telephone Room 119.

RING NO. DWG. NO. SHEET NO. TITLE
327 721-11-14 EC-2 400PN Soldier Community Buildings

“SCB-1” First Floor Lighting Plan

At Zone E5:  Provide Type C2 luminaire in lieu of Type C at TV Lounge
Room 113.

RING NO. DWG. NO. SHEET NO. TITLE
340 131-20-06 AR-1 Remote Switching Center “RSC” Floor

Plan, Roof Plan, Reflected Ceiling
Plan

At Zone B3: Delete “(NIC)” note at emergency generator. Emergency
generator is in contract.

RING NO. DWG. NO. SHEET NO. TITLE
367 131-20-06 MR-9 Remote Switching Center Building

“RSC” First Floor Plumbing Plan
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At Zone C4:  Change 50FD (floor drain) with funnel to 50 floor sink.
Relocate HB (hose bibb) at P-1 (emergency eyewash/shower) to inside
Mechanical Room 102 450mm above floor sink.  Point of connection shall
be above grade at 32mm cold water supply.  Install 15mm cold water
supply to hose bibb in CMU wall.  Change 100mm VTR (vent through roof)
to 50mm VTR.

RING NO. DWG. NO. SHEET NO. TITLE
429 721-11-14 SWR-5 Large Battalion Headquarters

Building “BN-2” Precast Hollow Core
Details

At Zone C1: Section A.  Add the following note:

   2. Contractor may use precast concrete hollow core planks as a
substitution for cast-in-place pour strips.  Contractor shall design
precast hollow core planks for the load requirements in the general
notes.  Provide 25mm edge bearing.

RING NO. DWG. NO. SHEET NO. TITLE
472 721-11-14 MWR-22 Large Battalion Headquarters

Building “BN-2”, First and Second
Floor Detailed Plumbing Plans

At Zone C2:  Add 20mm hose bibb with service cock in Mechanical Room
112.  Install hose bibb 450mm above floor near floor sink.  Point to
connection shall be 25mm cold water.

At Zone G6:  Add 20mm hose bibb with service cock in Mechanical
Room 203.  Install hose bibb 450mm above.  Point of connection shall
be at 25mm cold water supply to water heater in Mechanical Room 112.

RING NO. DWG. NO. SHEET NO. TITLE
535 721-11-14 SBR-2 Barracks Building “BK-2” Second

Thru 5th Floor Framing Plan

At Zone B5:  Precast plank designation for AHU room located between
gridlines H and H-2 and gridlines 2 and 4 shall be changed to PCP-4.

RING NO. DWG. NO. SHEET NO. TITLE
543 721-11-14 SBR-10 Barracks Building “BK-2” Plank and

Roof Details

At Zone A5:  Detail 1 Precast Prestressed Plank Details. Add the
following plank designation:

12.7 Dia. Shoring
Strand Trans. (Induced

Plank Spacing Reinf. Camber) Notes

PCP-4 see note 4 #10@300 Midspan 4
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At Zone A4:  Detail 1 Precast Prestressed Plank Details. Add the
following note:

4. Contractor shall design precast prestressed concrete planks
for the load requirements in the general notes.

RING NO. DWG. NO. SHEET NO. TITLE
550 721-11-14 SBR-17 Barracks Building “BK-2” General

Notes & Typical Slab Details

At Zone A5:  Delete Note C.1.  Insert the following note in its place:

2. The minimum 28-day strength of cast-in-place concrete shall
be as follows:

Concrete Topping over
Precast Concrete Planks 27.6 MPa (4,000 psi)

Other Concrete 20.7 MPa (3,000 psi)

RING NO. DWG. NO. SHEET NO. TITLE
1 811-10-03 TCP-1 Central Plant “CP-1” Title Sheet;

Location Map; Site Plan; Vicinity
Map; Schedule of Drawings

At Zones C: Provide revision letter “c” in Revision block of all
revised drawings (re-issued and not issued) per AM-0005.

RING NO. DWG. NO. SHEET NO. TITLE
4 811-10-03 ACP-2 Central Plant “CP-1” Exterior

Elevations; Building Sections

At Zone A5:  Delete “(NIC)” note at the end of note “self contained
breathing apparatus”.  Self contained breathing apparatus is in
contract.

RING NO. DWG. NO. SHEET NO. TITLE
17 811-10-03 MCP-1 Central Plant “CP-1” Legend &

Abbreviations, Symbols, and Notes

At Zone G6:  Revise Note 2 to read “Work indicated on these drawings
are for mechanical support systems for the new central A/C equipment.
See Central A/C Equipment Drawings.

RING NO. DWG. NO. SHEET NO. TITLE
24 811-10-03 MCP-8 Central Plant “CP-1” Plumbing Plan
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At Zone E6:  Add 20mm hose bibb with service cock in Mechanical
Room 101.  Install hose bibb 450mm above floor.  Point of connection
shall be at 50mm cold water upstream of reduced pressure backflow
preventer.

B.  REVISED DRAWINGS (ISSUED).  The following revised drawings
replace like-numbered drawings and are issued herewith:
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Sheet Index for
Amendment ‘c’

FY00 MCA PN 46902 PH2A1 WHOLE BARRACKS RENEWAL
SCHOFIELD BARRACKS, OAHU, HAWAII
SITE AND UTILITIES

REV
RING NO. DRAWING NO. SHEET NO. LTR REVISION

                                                              DATE

2 851-90-02 TX-2 b,c 5 FEB 01
3 851-90-02 TX-3 b,c 5 FEB 01

17 851-90-02 CS-9 c 5 FEB 01
25 851-90-02 CS-17 b,c 5 FEB 01
26 851-90-02 CS-18 b,c 5 FEB 01
27 851-90-02 CS-19 b,c 5 FEB 01
28 851-90-02 CS-20 b,c 5 FEB 01
36 851-90-02 CS-28 b,c 5 FEB 01
37 851-90-02 CS-29 b,c 5 FEB 01
36 851-90-02 CR-4 c 5 FEB 01
59 851-90-02 CR-4 c 5 FEB 01
79 851-90-02 CP-13 c 5 FEB 01
97 851-90-02 CD-12 c 5 FEB 01

128 851-90-02 ES-1 b,c 5 FEB 01
129 851-90-02 ES-2 c 5 FEB 01
130 851-90-02 ES-3 c 5 FEB 01
132 851-90-02 ES-5 c 5 FEB 01
133 851-90-02 ES-6 c 5 FEB 01
134 851-90-02 ES-7 c 5 FEB 01
140 851-90-02 ES-13 b,c 5 FEB 01
141 851-90-02 ES-14 b,c 5 FEB 01
142 851-90-02 ES-15 b,c 5 FEB 01
143 851-90-02 ES-16 b,c 5 FEB 01
147 851-90-02 ES-20 c 5 FEB 01
149 851-90-02 ES-22 b,c 5 FEB 01
150 851-90-02 ES-23 b,c 5 FEB 01
151 851-90-02 ES-24 b,c 5 FEB 01
152 851-90-02 ES-25 b,c 5 FEB 01
153 851-90-02 ES-26 b,c 5 FEB 01
154 851-90-02 ES-27 b,c 5 FEB 01
155 851-90-02 ES-28 b,c 5 FEB 01
156 851-90-02 ES-29 b,c 5 FEB 01
157 851-90-02 ES-30 b,c 5 FEB 01
158 851-90-02 ES-31 b,c 5 FEB 01
159 851-90-02 ES-32 b,c 5 FEB 01
160 851-90-02 ES-33 b,c 5 FEB 01
161 851-90-02 ES-34 b,c 5 FEB 01
165 851-90-02 ES-38 c 5 FEB 01
166 851-90-02 ES-39 b,c 5 FEB 01
287 851-90-02 EK-2 c 5 FEB 01
290 851-90-02 EK-5 c 5 FEB 01
293 851-90-02 EK-8 c 5 FEB 01
294 851-90-02 EK-9 c 5 FEB 01
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Sheet Index for
Amendment ‘c’

FY00 MCA PN 46902 PH2A2 WHOLE BARRACKS RENEWAL
SCHOFIELD BARRACKS, OAHU, HAWAII
BUILDINGS “BN-1”, “BK-1”, “SCB-1” “RSC-1”, “BN-2”, “BK-2”

LARGE BATTALION HEADQUARTERS BUILDING “BN-1”

REV
RING NO. DRAWING NO. SHEET NO. LTR REVISION
                                                              DATE

    13         721-11-14             AW-3          c           5 FEB 01
    35         721-11-14             AW-25         c           5 FEB 01
    52         721-11-14             AW-42         c           5 FEB 01
    55         721-11-14             AW-45         c           5 FEB 01
   111         721-11-14             FW-3          c           5 FEB 01

BARRACKS BUILDING “BK-1”
RING NO.     DRAWING NO.           SHEET NO.      LTR        REVISION
                                                              DATE

   148         721-11-14             AB-19         c           5 FEB 01
   161         721-11-14             AB-32         c           5 FEB 01
   209         721-11-14             FB-3          c           5 FEB 01
   210         721-11-14             FB-4          c           5 FEB 01

LARGE BATTALION HEADQUARTERS BUILDING “BN-2”
RING NO.      DRAWING NO.         SHEET NO.     LTR         REVISION
                                                              DATE

   382        721-11-14             AWR-3          c           5 FEB 01
   404        721-11-14             AWR-25         c           5 FEB 01
   421        721-11-14             AWR-42         c           5 FEB 01
   424        721-11-14             AWR-45         c           5 FEB 01
   480        721-11-14             FWR-3          c           5 FEB 01

BARRACKS BUILDING “BK-2”
RING NO.      DRAWING NO.        SHEET NO.       LTR         REVISION
                                                               DATE

   517        721-11-14            ABR-19          c           5 FEB 01
   530        721-11-14            ABR-32          c           5 FEB 01
   578        721-11-14            FBR-3           c           5 FEB 01
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Sheet Index for
Amendment ‘c’

 FY00 MCA PN 46902 PH2A3 WHOLE BARRACKS RENEWAL
 Schofield Barracks, Oahu, Hawaii
 BUILDINGS “COF-4” “COF-5” “COF-6” “COF-7”

REV
RING NO.      DRAWING NO.        SHEET NO.       LTR          REVISION
                                                               DATE

    2         141-85-01          SHEET INDEX      c           5 FEB 01
    3         141-85-01          SHEET INDEX      c           5 FEB 01
    4         141-85-01          SHEET INDEX      c           5 FEB 01

 BUILDING COF-4
RING NO.      DRAWING NO.        SHEET NO.       LTR          REVISION

                                                                 DATE

    6         141-85-01              AL-1         c           5 FEB 01
    7         141-85-01              AL-2         c           5 FEB 01
    9         141-85-01              AL-4         c           5 FEB 01
   10         141-85-01              AL-5         c           5 FEB 01
   15         141-85-01              AL-9         c           5 FEB 01
   22         141-85-01              AL-16        c           5 FEB 01
   25         141-85-01              AL-19        c           5 FEB 01
   26         141-85-01              AL-20        c           5 FEB 01
   38         141-85-01              AL-31        c           5 FEB 01
   45         141-85-01              AL-38        c           5 FEB 01
   52         141-85-01              SL-6         c           5 FEB 01
   66         141-85-01              ML-2         c           5 FEB 01
   67         141-85-01              ML-3         c           5 FEB 01
   68         141-85-01              ML-4         c           5 FEB 01
   70         141-85-01              ML-6         c           5 FEB 01
   71         141-85-01              ML-7         c           5 FEB 01
   72         141-85-01              ML-8         c           5 FEB 01
   74         141-85-01              ML-10        c           5 FEB 01
   75         141-85-01              ML-11        c           5 FEB 01
   76         141-85-01              ML-12        c           5 FEB 01
   80         141-85-01              ML-16        c           5 FEB 01
   87         141-85-01              EL-2         c           5 FEB 01
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BUILDINGS COF-5
RING NO.      DRAWING NO.        SHEET NO.       LTR          REVISION

                                                                  DATE

   98         141-85-01              AJ-2         c           5 FEB 01
  100         141-85-01              AJ-4         c           5 FEB 01
  101         141-85-01              AJ-5         c           5 FEB 01
  113         141-85-01              AJ-15        c           5 FEB 01
  114         141-85-01              AJ-16        c           5 FEB 01
  117         141-85-01              AJ-19        c           5 FEB 01
  118         141-85-01              AJ-19a       c           5 FEB 01
  127         141-85-01              AJ-27        c           5 FEB 01
  132         141-85-01              AJ-31        c           5 FEB 01
  140         141-85-01              AJ-38        c           5 FEB 01
  142         141-85-01              SJ-4         c           5 FEB 01
  143         141-85-01              SJ-5         c           5 FEB 01
  148         141-85-01              SJ-10        c           5 FEB 01
  149         141-85-01              SJ-11        c           5 FEB 01
  151         141-85-01              MJ-2         c           5 FEB 01
  152         141-85-01              MJ-3         c           5 FEB 01
  153         141-85-01              MJ-4         c           5 FEB 01
  155         141-85-01              MJ-6         c           5 FEB 01
  156         141-85-01              MJ-7         c           5 FEB 01
  157         141-85-01              MJ-8         c           5 FEB 01
  158         141-85-01              MJ-9         c           5 FEB 01
  159         141-85-01              MJ-10        c           5 FEB 01
  160         141-85-01              MJ-11        c           5 FEB 01
  161         141-85-01              MJ-12        c           5 FEB 01
  164         141-85-10              MJ-15        c           5 FEB 01
  165         141-85-01              MJ-16        c           5 FEB 01
  166         141-85-01              MJ-17        c           5 FEB 01
  167         141-85-01              MJ-18        c           5 FEB 01
  171         141-85-01              MJ-22        c           5 FEB 01
  175         141-85-01              MJ-26        c           5 FEB 01
  178         141-85-01              EJ-2         c           5 FEB 01
  180         141-85-01              EJ-4         c           5 FEB 01
  181         141-85-01              EJ-5         c           5 FEB 01
  185         141-85-01              EJ-9         c           5 FEB 01
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   BUILDING COF-6
RING NO.      DRAWING NO.        SHEET NO.       LTR          REVISION

                                                                   DATE

  190         141-85-01              AM-2         c           5 FEB 01
  192         141-85-01              AM-4         c           5 FEB 01
  193         141-85-01              AM-5         c           5 FEB 01
  202         141-85-01              AM-13        c           5 FEB 01
  211         141-85-01              AM-22        c           5 FEB 01
  214         141-85-01              AM-25        c           5 FEB 01
  214a        141-85-01              AM-25a       c           5 FEB 01
  228         141-85-01              AM-38        c           5 FEB 01
  235         141-85-01              AM-45        c           5 FEB 01
  240         141-85-01              SM-8         c           5 FEB 01
  241         141-85-01              SM-9         c           5 FEB 01
  243         141-85-01              SM-11        c           5 FEB 01
  249         141-85-01              SM-17        c           5 FEB 01
  251         141-85-01              SM-19        c           5 FEB 01
  252         141-85-01              SM-20        c           5 FEB 01
  265         141-85-01              MM-2         c           5 FEB 01
  266         141-85-01              MM-3         c           5 FEB 01
  267         141-85-01              MM-4         c           5 FEB 01
  269         141-85-01              MM-6         c           5 FEB 01
  270         141-85-01              MM-7         c           5 FEB 01
  271         141-85-01              MM-8         c           5 FEB 01
  272         141-85-01              MM-9         c           5 FEB 01
  273         141-85-01              MM-10        c           5 FEB 01
  275         141-85-01              MM-12        c           5 FEB 01
  276         141-85-01              MM-13        c           5 FEB 01
  277         141-85-01              MM-14        c           5 FEB 01
  281         141-85-01              MM-18        c           5 FEB 01
  289         141-85-01              EM-2         c           5 FEB 01
  291         141-85-01              EM-4         c           5 FEB 01
  292         141-85-01              EM-5         c           5 FEB 01
  295         141-85-01              EM-8         c           5 FEB 01
  296         141-85-01              EM-9         c           5 FEB 01
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Sheet Index for
Amendment ‘c’

FY00 MCA PN 46902 PH2A4 WHOLE BARRACKS RENEWAL
SCHOFIELD BARRACKS, OAHU, HAWAII
BUILDINGS “DN-1” “MS-1”, “COF-1”, “COF-2” AND “COF-3”

REV
RING NO. DRAWING NO. SHEET NO. LTR   REVISION
                                                                DATE

1 722-10-05 TX-1 b,c 5 FEB 01
2 722-10-05 TX-2 b,c 5 FEB 01
3 722-10-05 TX-3 c 5 FEB 01
4 722-10-05 TX-4 b,c 5 FEB 01
5 722-10-05 TX-5 b,c 5 FEB 01
9 722-10-05 AD-2 c 5 FEB 01

10 722-10-05 AD-2c c 5 FEB 01
18 722-10-05 AD-10 c 5 FEB 01
44 722-10-05 AD-36 c 5 FEB 01
45 722-10-05 AD-37 c 5 FEB 01
71 722-10-05 MD-2 b,c 5 FEB 01
75 722-10-05 MD-6 c 5 FEB 01
76 722-10-05 MD-7 c 5 FEB 01
77 722-10-05 MD-8 c 5 FEB 01
81 722-10-05 MD-12 c 5 FEB 01
83 722-10-05 MD-14 c 5 FEB 01
84 722-10-05 MD-15 c 5 FEB 01
98 722-10-05 MD-29 b,c 5 FEB 01
99 722-10-05 MD-30 b,c 5 FEB 01

100 722-10-05 MD-31 b,c 5 FEB 01
105 722-10-05 ED-5 c 5 FEB 01
113 722-10-05 ED-13 c 5 FEB 01
115 722-10-05 ED-15 c 5 FEB 01
116 722-10-05 ED-16 c 5 FEB 01
123 722-10-05 KD-1 b,c 5 FEB 01
124 722-10-05 KD-2 b,c 5 FEB 01
126 722-10-05 KD-4 b,c 5 FEB 01
137 722-10-05 AT-1 c 5 FEB 01
163 722-10-05 AT-26 c 5 FEB 01
183 722-10-05 MT-1 c 5 FEB 01
190 722-10-05 M5-8 c 5 FEB 01
204 722-10-05 AK-2 c 5 FEB 01
206 722-10-05 AK-4 c 5 FEB 01
207 722-10-05 AK-5 c 5 FEB 01
208 722-10-05 AK-6 c 5 FEB 01
214 722-10-05 AK-12 c 5 FEB 01
217 722-10-05 AK-15 c 5 FEB 01
218 722-10-05 AK-16 c 5 FEB 01
220 722-10-05 AK-18 c 5 FEB 01
223 722-10-05 AK-21 c 5 FEB 01
226 722-10-05 AK-24 c 5 FEB 01
228 722-10-05 AK-26 c 5 FEB 01



AM-0005                                           Standard Form 30
RFP No. DACA83-01-R-0001                          Page 16 of 17 Pages
Item 14 (Continued)

231 722-10-05 AK-28 c 5 FEB 01
233 722-10-05 AK-30 c 5 FEB 01
239 722-10-05 AK-36 c 5 FEB 01
243 722-10-05 AK-40 c 5 FEB 01
246 722-10-05 AK-43 c 5 FEB 01
251 722-10-05 SK-5 c 5 FEB 01
266 722-10-05 MK-2 c 5 FEB 01
272 722-10-05 MK-8 c 5 FEB 01
273 722-10-05 MK-9 b,c 5 FEB 01
282 722-10-05 MK-18 c 5 FEB 01
287 722-10-05 EK-2 c 5 FEB 01
290 722-10-05 EK-5 c 5 FEB 01
293 722-10-05 EK-8 c 5 FEB 01
294 722-10-05 EK-9 c 5 FEB 01

Sheet Index for
Amendment ‘c’

FY00 MCA PN 46902 PH2A6 WHOLE BARRACKS RENEWAL
SCHOFIELD BARRACKS, OAHU, HAWAII
CENTRAL PLANT “CP1-“

RING NO.      DRAWING NO.     SHEET NO.        LTR       REVISION DATE

   3           811-10-03        ACP-1          c           5 FEB 01
   12          811-10-03        SCP-4          c           5 FEB 01
   18          811-10-03        MCP-2          c           5 FEB 01
   21          811-10-03        MCP-5          c           5 FEB 01
   24          811-10-03        MCP-8          c           5 FEB 01
   28          811-10-03        ECP-1          c           5 FEB 01
   29          811-10-03        ECP-2          c           5 FEB 01
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Sheet Index for
Amendment ‘c’

FY00 MCA PN 46902 PH2A8 WHOLE BARRACKS RENEWAL
SCHOFIELD BARRACKS, OAHU, HAWAII
CENTRAL PLANT CHILLER EQUIPMENT

REV
RING NO. DRAWING NO. SHEET NO. LTR REVISION
                                                              DATE

1 811-10-04 TCE-1 c 5 FEB 01
2 811-10-04 MCE-1 c 5 FEB 01
4 811-10-04 MCE-3 c 5 FEB 01
5 811-10-04 MC3-4 c 5 FEB 01
7 811-10-04 MCE-6 c 5 FEB 01

11 811-10-04 MCE-10 c 5 FEB 01
12 811-10-04 MCE-11 c 5 FEB 01
14 811-10-04 MCE-13 c 5 FEB 01
15 811-10-04 ECE-1 c 5 FEB 01
16 811-10-04 ECE-2 c 5 FEB 01

 
4.  The hour and date specified for receipt of Offers is extended.
Offers are due March 15, 2001, 2:00 p.m. (Hawaii Standard Time).
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SECTION 00100 Instructions to Offerors

CLAUSES INCORPORATED BY FULL TEXT

52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 99)

(a) Contractor identification is essential for complying with statutory contract reporting
requirements. Therefore, the offeror is requested to enter, in the block with its name and address
on the Standard Form 33 or similar document, the annotation "DUNS" followed by the DUNS
number which identifies the offeror's name and address exactly as stated in the offer.

(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to
obtain one. A DUNS number will be provided immediately by telephone at no charge to the
offeror. For information on obtaining a DUNS number, the offeror, if located within the United
States,  should call Dun and Bradstreet at 1-800-333-0505. The offeror should be prepared to
provide the following information:

(1) Company name.

(2) Company address.

(3) Company telephone number.

(4) Line of business.

(5) Chief executive officer/key manager.

(6) Date the company was started.

(7) Number of people employed by the company.

(8) Company affiliation.

(c) Offerors located outside the United States may obtain the location and phone number of the
local Dun and Bradstreet Information Services office from the Internet Home Page at
http://www.customerservice@dnb.com/. If an offeror is unable to locate a local service center, it
may send an e-mail to Dun and Bradstreet at globalinfo@dnb.com.
(End of provision)

252.204-7001    COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING
(AUG 199)

(a) The offeror is requested to enter its CAGE code on its offer in the block with its name and
address. The CAGE code entered must be for that name and address. Enter “CAGE” before the
number.

(b) If the offeror does not have a CAGE code, it may ask the Contracting Officer to request one
from the Defense Logistics Information Service (DLIS). The Contracting Officer will--

(1) Ask the Contractor to complete section B of a DD Form 2051, Request for Assignment of a
Commercial and Government Entity (CAGE) Code;

(2) Complete section A and forward the form to DLIS; and

(3) Notify the Contractor of its assigned CAGE code.
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(c) Do not delay submission of the offer pending receipt of a CAGE code.
(End of provision)

52.211-2      AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF
SPECIFICATIONS AND STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE
ACQUISITION MANAGEMENT SYSTEMS AND DATA REQUIREMENTS CONTROL LIST, DOD
5010.12-L (DEC 1999)

Copies of specifications, standards, and data item descriptions cited in this solicitation may be
obtained--

(a) From the ASSIST database via the Internet at http://assist.daps.mil; or

(b) By submitting a request to the--Department of Defense Single Stock Point (DoDSSP), Building
4, Section D, 700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697-
2667/2179, Facsimile (215) 697-1462.
(End of provision)

52.211-14     NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE USE (SEP 1990)

Any contract awarded as a result of this solicitation will be ____ DX rated order; __X__ DO rated
order certified for national defense use under the Defense Priorities and Allocations System
(DPAS) (15 CFR 700), and the Contractor will be required to follow all of the requirements of this
regulation. [Contracting Officer check appropriate box.]
(End of clause)

52.215-1      INSTRUCTIONS TO OFFERORS--COMPETITIVE  ACQUISITION  (FEB 2000)

(a) Definitions. As used in this provision--

“Discussions” are negotiations that occur after establishment of the competitive range that may,
at the Contracting Officer's discretion, result in the offeror being allowed to revise its proposal.

“In writing or written” means any worded or numbered expression which can be read, reproduced,
and later communicated, and includes electronically transmitted and stored information.

“Proposal modification” is a change made to a proposal before the solicitation's closing date and
time, or made in response to an amendment, or made to correct a mistake at any time before
award.

“Proposal revision” is a change to a proposal made after the solicitation closing date, at the
request of or as allowed by a Contracting Officer as the result of negotiations.

“Time”, if stated as a number of days, is calculated using calendar days, unless otherwise
specified, and will include Saturdays, Sundays, and legal holidays. However, if the last day falls
on a Saturday, Sunday, or legal holiday, then the period shall include the next working day.

(b) Amendments to solicitations. If this solicitation is amended, all terms and conditions that are
not amended remain unchanged. Offerors shall acknowledge receipt of any amendment to this
solicitation by the date and time specified in the amendment(s).

(c) Submission, modification, revision, and withdrawal of proposals. (1) Unless other methods
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(e.g., electronic commerce or facsimile) are permitted in the solicitation, proposals and
modifications to proposals shall be submitted in paper media in sealed envelopes or packages (i)
addressed to the office specified in the solicitation, and (ii) showing the time and date specified
for receipt, the solicitation number, and the name and address of the offeror. Offerors using
commercial carriers should ensure that the proposal is marked on the outermost wrapper with the
information in paragraphs (c)(1)(i) and (c)(1)(ii) of this provision.

(2) The first page of the proposal must show--

(i) The solicitation number;

(ii) The name, address, and telephone and facsimile numbers of the offeror (and electronic
address if available);

(iii) A statement specifying the extent of agreement with all terms, conditions, and provisions
included in the solicitation and agreement to furnish any or all items upon which prices are offered
at the price set opposite each item;

(iv) Names, titles, and telephone and facsimile numbers (and electronic addresses if available) of
persons authorized to negotiate on the offeror's behalf with the Government in connection with
this solicitation; and

(v) Name, title, and signature of person authorized to sign the proposal. Proposals signed by an
agent shall be accompanied by evidence of that agent's authority, unless that evidence has been
previously furnished to the issuing office.

(3) Submission, modification, or revision, of proposals.

(i) Offerors are responsible for submitting proposals, and any modifications, or revisions, so as to
reach the Government office designated in the solicitation by the time specified in the solicitation.
If no time is specified in the solicitation, the time for receipt is 4:30 p.m., local time, for the
designated Government office on the date that proposal or revision is due.

(ii)(A) Any proposal, modification, or revision received at the Government office designated in the
solicitation after the exact time specified for receipt of offers is “late” and will not be considered
unless it is received before award is made, the Contracting Officer determines that accepting the
late offer would not unduly delay the acquisition; and--

(1) If it was transmitted through an electronic commerce method authorized by the solicitation, it
was received at the initial point of entry to the Government infrastructure not later than 5:00 p.m.
one working day prior to the date specified for receipt of proposals; or

(2) There is acceptable evidence to establish that it was received at the Government installation
designated for receipt of offers and was under the Government's control prior to the time set for
receipt of offers; or

(3) It is the only proposal received.

(B) However, a late modification of an otherwise successful proposal that makes its terms more
favorable to the Government, will be considered at any time it is received and may be accepted.

(iii) Acceptable evidence to establish the time of receipt at the Government installation includes
the time/date stamp of that installation on the proposal wrapper, other documentary evidence of
receipt maintained by the installation, or oral testimony or statements of Government personnel.
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(iv) If an emergency or unanticipated event interrupts normal Government processes so that
proposals cannot be received at the office designated for receipt of proposals by the exact time
specified in the solicitation, and urgent Government requirements preclude amendment of the
solicitation, the time specified for receipt of proposals will be deemed to be extended to the same
time of day specified in the solicitation on the first work day on which normal Government
processes resume.

(v) Proposals may be withdrawn by written notice received at any time before award. Oral
proposals in response to oral solicitations may be withdrawn orally. If the solicitation authorizes
facsimile proposals, proposals may be withdrawn via facsimile received at any time before award,
subject to the conditions specified in the provision at 52.215-5, Facsimile Proposals. Proposals
may be withdrawn in person by an offeror or an authorized representative, if the identity of the
person requesting withdrawal is established and the person signs a receipt for the proposal
before award.

(4) Unless otherwise specified in the solicitation, the offeror may propose to provide any item or
combination of items.

(5) Offerors shall submit proposals in response to this solicitation in English, unless otherwise
permitted by the solicitation, and in U.S. dollars, unless the provision at FAR 52.225-17,
Evaluation of Foreign Currency Offers, is included in the solicitation.

(6) Offerors may submit modifications to their proposals at any time before the solicitation closing
date and time, and may submit modifications in response to an amendment, or to correct a
mistake at any time before award.

(7) Offerors may submit revised proposals only if requested or allowed by the Contracting Officer.

(8) Proposals may be withdrawn at any time before award.  Withdrawals are effective upon
receipt of notice by the Contracting Officer.

(d) Offer expiration date. Proposals in response to this solicitation will be valid for the number of
days specified on the solicitation cover sheet (unless a different period is proposed by the
offeror).

(e) Restriction on disclosure and use of data. Offerors that include in their proposals data that
they do not want disclosed to the public for any purpose, or used by the Government except for
evaluation purposes, shall--

(1) Mark the title page with the following legend: This proposal includes data that shall not be
disclosed outside the Government and shall not be duplicated, used, or disclosed--in whole or in
part--for any purpose other than to evaluate this proposal. If, however, a contract is awarded to
this offeror as a result of--or in connection with-- the submission of this data, the Government
shall have the right to duplicate, use, or disclose the data to the extent provided in the resulting
contract. This restriction does not limit the Government's right to use information contained in this
data if it is obtained from another source without restriction. The data subject to this restriction are
contained in sheets [insert numbers or other identification of sheets]; and

(2) Mark each sheet of data it wishes to restrict with the following legend: Use or disclosure of
data contained on this sheet is subject to the restriction on the title page of this proposal.

(f) Contract award. (1) The Government intends to award a contract or contracts resulting from
this solicitation to the responsible offeror(s) whose proposal(s) represents the best value after
evaluation in accordance with the factors and subfactors in the solicitation.

(2) The Government may reject any or all proposals if such action is in the Government's interest.
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(3) The Government may waive informalities and minor irregularities in proposals received.

(4) The Government intends to evaluate proposals and award a contract without discussions with
offerors (except clarifications as described in FAR 15.306(a)). Therefore, the offeror's initial
proposal should contain the offeror's best terms from a cost or price and technical standpoint.
The Government reserves the right to conduct discussions if the Contracting Officer later
determines them to be necessary. If the Contracting Officer determines that the number of
proposals that would otherwise be in the competitive range exceeds the number at which an
efficient competition can be conducted, the Contracting Officer may limit the number of proposals
in the competitive range to the greatest number that will permit an efficient competition among the
most highly rated proposals.

(5) The Government reserves the right to make an award on any item for a quantity less than the
quantity offered, at the unit cost or prices offered, unless the offeror specifies otherwise in the
proposal.

(6) The Government reserves the right to make multiple awards if, after considering the additional
administrative costs, it is in the Government's best interest to do so.

(7) Exchanges with offerors after receipt of a proposal do not constitute a rejection or counteroffer
by the Government.

(8) The Government may determine that a proposal is unacceptable if the prices proposed are
materially unbalanced between line items or subline items. Unbalanced pricing exists when,
despite an acceptable total evaluated price, the price of one or more contract line items is
significantly overstated or understated as indicated by the application of cost or price analysis
techniques. A proposal may be rejected if the Contracting Officer determines that the lack of
balance poses an unacceptable risk to the Government.

(9) If a cost realism analysis is performed, cost realism may be considered by the source
selection authority in evaluating performance or schedule risk.

(10) A written award or acceptance of proposal mailed or otherwise furnished to the successful
offeror within the time specified in the proposal shall result in a binding contract without further
action by either party.

(11) The Government may disclose the following information in postaward debriefings to other
offerors:

(i) The overall evaluated cost or price and technical rating of the successful offeror;

(ii) The overall ranking of all offerors, when any ranking was developed by the agency during
source selection;

(iii) A summary of the rationale for award; and

(iv)  For acquisitions of commercial items, the make and model of the item to be delivered by the
successful offeror.

(End of provision)

52.216-1     TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a firm fixed price contract resulting from this solicitation.
(End of clause)
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52.219-24 SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM--TARGETS
(OCT 2000)

(a) This solicitation contains a source selection factor or subfactor related to the participation of
small disadvantaged business (SDB) concerns in the contract. Credit under that evaluation factor
or subfactor is not available to an SDB concern that qualifies for a price evaluation adjustment
under the clause at FAR 52.219-23, Notice of Price Evaluation Adjustment for Small
Disadvantaged Business Concerns, unless the SDB concern specifically waives the price
evaluation adjustment.

(b) In order to receive credit under the source selection factor or subfactor, the offeror must
provide, with its offer, targets, expressed as dollars and percentages of total contract value, for
SDB participation in any of the North American Industry Classification System (NAICS Industry
Subsectors as determined by the Department of Commerce. The targets may provide for
participation by a prime contractor, joint venture partner, teaming arrangement member, or
subcontractor; however, the targets for subcontractors must be listed separately.
(End of provision)

52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action
Compliance Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the
Contractor's aggregate workforce in each trade on all construction work in the covered area, are
as follows:

Goals for minority
participation for each trade

Goals for female
participation for each trade

69.1% 6.9%

These goals are applicable to all the Contractor's construction work performed in the covered
area. If the Contractor performs construction work in a geographical area located outside of the
covered area, the Contractor shall apply the goals established for the geographical area where
the work is actually performed. Goals are published periodically in the Federal Register in notice
form, and these notices may be obtained from any Office of Federal Contract Compliance
Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in
41 CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2)
specific affirmative action obligations required by the clause entitled "Affirmative Action
Compliance Requirements for Construction,'' and (3) its efforts to meet the goals. The hours of
minority and female employment and training must be substantially uniform throughout the length
of the contract, and in each trade. The Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of minority or female
employees or trainees from Contractor to Contractor, or from project to project, for the sole
purpose of meeting the Contractor's goals shall be a violation of the contract, Executive Order
11246, as amended, and the regulations in 41 CFR 60-4. Compliance with the goals will be
measured against the total work hours performed.



DACA83-01-R-0001                                      00100 - 9        AM-0005                              

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any
construction subcontract in excess of $10,000 at any tier for construction work under the contract
resulting from this solicitation. The notification shall list the --

(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and

(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is
Schofield Barracks, Oahu, Hawaii.

52.225-12      NOTICE OF BUY AMERICAN ACT/BALANCE OF PAYMENTS PROGRAM
REQUIREMENT-- CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (FEB 2000)

(a) Definitions. Construction material, designated country construction material, domestic
construction material, foreign construction material, and NAFTA country construction material, as
used in this provision, are defined in the clause of this solicitation entitled “Buy American Act--
Balance of Payments Program--Construction Materials under Trade Agreements” (Federal
Acquisition Regulation (FAR) clause 52.225-11).

(b) Requests for determination of inapplicability. An offeror requesting a determination regarding
the inapplicability of the Buy American Act or Balance of Payments Program should submit the
request to the Contracting Officer in time to allow a determination before submission of offers.
The offeror shall include the information and applicable supporting data required by paragraphs
(c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not requested a
determination regarding the inapplicability of the Buy American Act or Balance of Payments
Program before submitting its offer, or has not received a response to a previous request, the
offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the
requirements of the Buy American Act or Balance of Payments Program, based on claimed
unreasonable cost of domestic construction materials, by adding to the offered price the
appropriate percentage of the cost of such foreign construction material, as specified in
paragraph (b)(4)(i) of FAR clause 52.225-11.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign
construction material based on unreasonable cost and an offeror that did not request an
exception, the Contracting Officer will award to the offeror that did not request an exception
based on unreasonable cost.

(d) Alternate offers. (1) When an offer includes foreign construction material, other than
designated country or NAFTA country construction material, that is not listed by the Government
in this solicitation in paragraph (b)(3) of FAR clause 52.225-11, the offeror also may submit an
alternate offer based on use of equivalent domestic, designated country, or NAFTA country
construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for
the alternate offer, and a separate price comparison table prepared in accordance with
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paragraphs (c) and (d) of FAR clause 52.225-11 for the offer that is based on the use of any
foreign construction material for which the Government has not yet determined an exception
applies.

(3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of FAR clause 52.225-11 does not apply, the Government will evaluate only those
offers based on use of the equivalent domestic, designated country, or NAFTA country
construction material, and the offeror shall be required to furnish such domestic, designated
country, or NAFTA country construction material. An offer based on use of the foreign
construction material for which an exception was requested--

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or

(ii) May be accepted if revised during negotiations.
(End of provision)

52.233-2     SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed
directly with an agency, and copies of any protests that are filed with the General Accounting
Office (GAO), shall be served on the Contracting Officer (addressed as follows) by obtaining
written and dated acknowledgment of receipt from:

U.S. Army Engineer District, Honolulu
Corps of Engineers, Bldg 230
ATTN:   Directorate of Contracting, CEPOH-CT
Fort Shafter, HI   96858-5440

(b) The copy of any protest shall be received in the office designated above within one day of
filing a protest with the GAO.
 (End of provision)

52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) – ALTERNATE I (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and
Conditions Affecting the Work, will be included in any contract awarded as a result of this
solicitation.  Accordingly, offerors or quoters are urged and expected to inspect the site where the
work will be performed.

(b) An organized site visit has been scheduled for January 10, 2001, 9:00 a.m.   Identify facilities
that you would like access to; arrangements will be made to accommodate your request as much
as possible.  Please furnish your request by December 4, 2000 to the address in S-36.4, Pre-
Proprosal Conference.

(c) Participants will meet at Quad K, Building 860, Schofield Barracks, Hawaii.

52.236-28      PREPARATION OF PROPOSALS--CONSTRUCTION (OCT 1997)

(a) Proposals must be (1) submitted on the forms furnished by the Government or on copies of
those forms, and (2) manually signed. The person signing a proposal must initial each erasure or
change appearing on any proposal form.

(b) The proposal form may require offerors to submit proposed prices for one or more items on
various bases, including--
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(1) Lump sum price;

(2) Alternate prices;

(3) Units of construction; or

(4) Any combination of paragraphs (b)(1) through (b)(3) of this provision.

(c) If the solicitation requires submission of a proposal on all items, failure to do so may result in
the proposal being rejected without further consideration. If a proposal on all items is not required,
offerors should insert the words “no proposal” in the space provided for any item on which no
price is submitted.

(d) Alternate proposals will not be considered unless this solicitation authorizes their submission.
(End of provision)

S-36.4 PRE-PROPOSAL CONFERENCE (JUL 1995)

a.  A pre-proposal conference will be conducted by the Government on January 10, 2001 starting
at 1:00 p.m. at Building 230, Room 322, Fort Shafter, Hawaii.  All planholders (prime contractors,
subcontractors, and suppliers) are urged to attend this conference.  Planholders who plan to
attend should notify the Government of the number of attendees by January 2, 2001.  Notification
can be made as follows:

(1)  Facsimile:  (808) 438-8588
       Point of Contact:  Lynn Arakaki

(2)  Mail:  U.S. Army Engineer District, Honolulu
                 Corps of Engineers, Bldg 230
                 ATTN:  CEPOH-CT-C (Lynn Arakaki)
                 Fort Shafter, Hawaii  96858-5440

b.  Any questions planholders may have concerning the project, plans, or specifications should be
submitted in writing, on letterhead stationery, sufficiently in advance of the conference, to permit
preparation of answers, which will be provided at the conference.  The questions should be faxed
as soon as possible, and followed by an original through mail.  Use the facsimile number and
address shown in paragraph a. above.  During the conference, written, signed questions will be
accepted, and will be answered during the conference if time permits.

c. Questions raised by planholders and answers provided by the Government, will be furnished to
all planholders.  However, any answer, clarification, or explanation given at the conference will
not qualify or change the terms of the request for proposal (including the plans and
specifications).  Unless the request for proposal is amended in writing, it will remain unchanged.
If an amendment to the request for proposal is issued as a result of the conference, normal
procedures relating to issuance and acknowledgement of receipt will apply.

d.  All costs incurred to attend and participate in the pre-proposal conference and any site visits
(see paragraph e. below) will be at the expense of the planholder.  This includes, but is not limited
to, the cost of transportation, per diem, and hotel accommodations.

e.  Refer to provision entitled SITE VISIT (CONSTRUCTION) in Section 00100 for information on
the pre-proposal site visit.

[End of Statement]
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S-36.2 MAGNITUDE OF THE PROPOSED PROJECT  [FAR 36.204]

(a) Physical Characteristics:

Work will consist of the construction of two multi-story barracks for 400 soldiers (approximately
130,000 sf), a soldiers community building (approximately 17,000 sf), six company operations
buildings (approximately 96,000 sf), two battalion headquarters buildings (approximately 31,000
sf), remote switching building (approximately 1,000 sf), dining facility for 1,300 soldiers, training
building (approximately 13,000 sf), central chill/hot water plant, roads, parking, utilities,
landscaping and associated appurtenances.

     (b) Estimated Price Range:  The estimated price range of this work is between $25,000,000.00
and $100,000,000.00.

[End of Statement]

S-3       PRE-AWARD INFORMATION

Each bidder or offeror shall, upon request of the contracting officer, furnish information on
whether he is now or ever has been engaged in any work similar to that covered by the
specifications herein, the dollar value thereof, the year in which such work was performed, and
the manner of its execution, and giving such other information as will tend to show the bidder's or
offeror's ability to prosecute the required work.  The 'such other information' referred to above
shall include but is not limited to the following:

a.  The name and address of the office or firm under which such similar work was performed.

b.  A list of key personnel available for the instant project and their qualifications.

c.  A copy of bidder's or offeror's last three (3) financial statements, including the names of banks
or other financial institutions with which the bidder or offeror conducts business.  If the latest
financial statement is more than 60 days old, a certificate should be attached stating that the
financial condition is substantially the same, or if not the same, the changes that have taken
place.  Such statement will be treated as confidential.

d.  A list of present commitments, including the dollar value thereof, and name of office under
which the work is being performed.
                                                            [End of Statement]

S-28.3 PENAL SUM AND FORM OF OFFER GUARANTEE

(Applicable to offers exceeding $100,000)
Each offeror shall submit with its offer a separate offer guarantee using Standard Form 24, Bid
Bond, with good and sufficient surety or sureties acceptable to the Government, or other security
as provided in the clause entitled OFFER GUARANTEE in the CONTRACT CLAUSES section.
This security shall be in the form of twenty percent (20%) of the offered price or three million
dollars ($3,000,000), whichever is less.  The penal sum of the bond may be expressed in terms of
a percentage of the offered price or may be expressed in dollars and cents.

Failure to submit a offer guarantee by the time and date set for receipt of proposals may be cause
for rejection of a proposal, except as provided in provision 52.215-1, Instructions to Offerors--
Competitive Acquisition.

[End of Statement]
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S-2 ASBESTOS ABATEMENT (AUG 1996)

Asbestos abatement is part of the scope of work for the proposed contract.  Refer to paragraphs
entitled, "ASBESTOS --- (OCCUPATIONAL HEALTH AND ENVIRONMENTAL)" in Section
00800 and applicable sections of the technical specifications and drawings.  The Contractor shall
inform responsible representatives of their insurer(s)/surety(ies) that asbestos abatement is
required for the proposed contract.

[End of Statement]

S-19.3 SMALL DISADVANTAGED BUSINESS GOAL FOR SMALL BUSINESS
SUBCONTRACTING PLAN

When a small business subcontracting plan is required by FAR clause entitled, “SMALL
BUSINESS SUBCONTRACTING PLAN”, the minimum goal that will be accepted for
subcontracting with Small Disadvantaged Business is five percent (5%).

[End of Statement]

S-19.1 APPROVAL OF SUBCONTRACTING PLAN

If the Contract Clause in this solicitation entitled "Small Business Subcontracting Plan" or its
Alternate I or II applies, no award will be made until the subcontracting plan under the stated
clause is approved.  See sample Small Business Subcontracting Plan at Appendix A.

[End of Statement]

PRICE BREAKDOWN OF PROPOSAL SCHEDULE

An original and a copy of the offeror’s price breakdown in the format as set forth in Appendix B of
this section shall be submitted with the offeror’s proposal schedule.

EVALUATION FACTORS FOR AWARD

I.  GENERAL:

1.1  Cost of Preparing Proposals: The Government will not reimburse any Offeror its
costs incurred in submitting an offer in response to this solicitation.

1.2  Inquires:  Address all inquiries regarding this Request for Proposals to:

           U.S. Army Engineer District, Honolulu
Attn:  Ms. Lynn Arakaki (CEPOH-CT-C)
Building S-200
Fort Shafter, Hawaii  96858-5440
Phone No. (808) 438-8564
Fax No. (808) 438-8588
E-Mail:  lynn.arakaki@usace.army.mil

1.3  Proposal submission and sequence of evaluation:

1.3.1  The Government will evaluate offers in accordance with the NON-PRICE
EVALUATION FACTORS (the technical proposal) and the offeror’s price, as set forth in this
Provision.
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1.3.2  During proposal evaluation, the NON-PRICE EVALUATION FACTORS will
be point scored by a Source Evaluation Board (SEB).

1.3.3  The Offeror’s price proposal will not be point scored, but will be evaluated,
separately from the offeror’s technical proposal.  The Government shall compare the competing
prices proposed by all the offerors, together with the Government’s Estimate, to establish price
reasonableness.  Cost analysis will not likely be performed under this solicitation, however, the
offerors’ cost breakdown will be evaluated.  Each offer’s price proposal will be considered
approximately equally weighted to the offeror’s technical proposal.

1.3.4  Upon completion of separate evaluation of all technical and price
proposals, the SEB will then evaluate each Offeror’s technical and price proposal together,
determining the relative strengths, deficiencies, significant weaknesses and risks that each total
proposal presents to the Government. The Government will make award to the Offeror whose
proposal represents the best value to the government, considering both price and non-price
factors.  In its evaluation of all the offers, the Government will weight price and technical offers
approximately equally, but may give greater consideration to technical factors when price offers
tend to be equal and may give greater consideration to price when technical offers tend to be
equal.

1.3.5  Upon completion of evaluation of all proposals and their ranking, the
Contracting Officer will, in accordance with the provisions of this solicitation and applicable
acquisition regulations, proceed to award without discussions.  Offerors are advised that the
Government intends to award without discussions.  However, if discussions are determined to be
necessary, the Contracting Officer will establish a competitive range and conduct discussions
with those Offerors within the competitive range.  Upon conclusion of discussions, if necessary,
the Contracting Officer will request final proposal revisions from the Offerors remaining in the
competitive range and may, upon receipt of final proposal revisions, proceed to award a contract
without further discussions or notice.

2.  PROPOSAL SUBMISSION REQUIREMENTS

2.1  General Requirements for Proposals:

2.1.1  Submission requirements for proposals.

2.1.1.1  Technical Proposals:

Submit one (1) original proposal and four (4) copies, in the format for
Technical Proposals as set forth in this Provision.

2.1.1.2  Price Proposals:

2.1.1.2.1  Complete and submit one (1) original and two (2)
copies of Section 00010, the Price Proposal Schedule, which is found in this solicitation.

2.1.1.2.2  Submit one (1) original and one (1) copy of the
Offeror’s Price Breakdown in the format as set forth in Appendix B to Section 00100. Indicate on
the Price Breakdown whether or not Facilities Capital Cost of Money is included in the
contractor’s costs of performing the work.  Proposals that state that
Facilities Capital Cost of Money is not included in the contractor’s costs of performing the
workor proposals that don’t state anything at all about Facilities Capital Cost of Moneywill be
deemed to have waived Facilities Capital Cost of Money.

2.1.1.2.3  Submit with the Price Proposal:
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2.1.1.2.3.1  One (1) original and two (2) copies of the
Offeror’s completed Standard Form (SF) 1442, using a printed copy of the SF 1442 that has been
issued under this solicitation;

2.1.1.2.3.2  One (1) copy (certified as a true copy) of the
Offeror’s executed joint venture agreement (if the Offeror is a joint venture);

2.1.1.2.3.3  One (1) copy of the Offeror’s completed
Section 00600, Representations and Certifications, using a printed copy of Section 00600 that
has been issued under this solicitation; and

2.1.1.2.3.4  One (1) copy of the Offeror’s completed (if
applicable) SF LLL, Disclosure of Lobbying Activities, using a printed copy of the SF LLL which is
found in Appendix A to Section 00600.

2.1.1.2.3.5  One (1) copy of the Offeror’s Small Business
Subcontracting Plan if the Offeror is a large business concern.  A sample plan can be found in
Appendix A to Section 00100.

2.2  Format Requirements for Proposals:

2.2.1  Any information, presented with a proposal that an Offeror wants to have
safeguarded from disclosure to other parties must be identified and labeled in accordance with
the requirements of Provision “52.215-1, Instructions to OfferorsCompetitive Acquisition (Feb
2000),” subparagraph (e), which is found in Section 00100 of this solicitation.  The Government
will endeavor to honor the restrictions against release requested by Offerors, to the extent
permitted under United States law and regulations.

2.2.2  Prepare proposals in the English language.

2.2.3  Type or print all information presented in the proposal, to the extent
possible.  Use clear, simple English letters and numbers.  Laser printer-quality printing is
adequate for the proposals.  Elaborate calligraphy is not desired.  Do not use size printing or
typing less than 10 pitch (United States).  Use black characters on white paper as much as
possible. Color should be used for clarity, not for purposes of decoration.  Do not use colors that
do not reproduce legibly using standard office or commercial facsimile or copying machines.
Prepare technical proposals on standard (United States), letter-sized (8.5 x 11 inches) or
substantially similar international/metric-sized pages.  Use only one side of the page.  Use non-
glossy paper of good weight and quality.  Expensive or elaborate paper stock is not desired.

2.2.4  Submit proposal packages to the US Army Corps of Engineers (“the
Government”) as shown in Block 8 of Standard Form 1442.

2.2.5  Proposals received by the Government after the date and time set for
receipt of proposals will be handled in accordance with the requirements of Provision  “52.215-1,
Instructions to OfferorsCompetitive Acquisition (Feb 2000),” subparagraph (c), found in Section
00100.

2.3  Specific Requirements for Technical Proposals:

2.3.1  Submit technical proposals in a narrative format, organized and titled so
that each section of the proposal follows the order and format of the factors and subfactors set
forth below in paragraph 4. “Technical Evaluation Factors and Submission Requirements.”
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2.3.2  Information presented in the technical proposal should be sufficiently
detailed in order to clearly describe how the technical proposal addresses the technical proposal
evaluation factors.  Professional looking and well organized (as opposed to poorly prepared and
haphazardly organized) proposals will likely be considered to reflect more favorably on the
capabilities of the Offeror; however, it is not the Government’s intent to require elaborate
“magazine-style” proposals.  It is not necessary, nor desired, that Offerors prepare elaborate or
lengthy proposals.

2.3.3  There is no limit to the size of technical proposals, or the amount of
information that may be submitted to the Government.  However, information should be concisely
presented, to the extent possible.  Information presented should be organized so as to pertain to
only the evaluation factor or subfactor in which section the information is presented.  Information
pertaining to more than one evaluation factor or subfactor should be repeated for each factor or
subfactor.

2.3.4  The proposal must set forth full, accurate, and complete information as
required by this solicitation.  The Government will rely on such information in the award of a
contract.  By submission of an offer, the Offeror agrees that all items in its proposal (key
managerial and technical home office and on-site personnel, subcontractors,  targets for
utilization of eligible SDB concerns, etc.) will be used throughout the duration of the contract and
any substitutions of items will require prior approval by the Contracting Officer.

3.  TOTAL  POINTS AVAILABLE UNDER ALL EVALUATION FACTORS

3.1  Total number of eligible points under all evaluation factors:  1000.

3.2  Break-down of eligible points under individual evaluation factors:

Evaluation Factor Total Eligible Points
Subfactor

(1) -  Past Performance/Experience (600 Total)

(1)(a) -  Offeror’s past performance history in 400
completing projects of similar scope, dollar
value, and complexity during the past 5 years.

(1)(b) - Offeror’s experience in completing 200
projects of similar scope, dollar value, and
complexity in the past 5 years.

 (2) – Personnel experience, qualifications (300 Total)
and organization.

(2)(a) - Experience and qualifications of the 200
Offeror’s proposed key managerial and
technical home office and on-site personnel to
be used for the project that demonstrate the
Offeror’s ability to provide quality work
within the project completion period, for
the price offered.

(2)(b) – The Offeror’s proposed home office 100
and on-site organization structure to be
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used under the contract that demonstrates
the Offeror’s ability to provide quality work
within the contract completion period, for
the price offered.

(3) - Small Business Program. (100 Total)

(3)(a) - Extent of proposed participation of 20
Small Businesses, Small Disadvantaged
Business, Veteran-owned Small Business,
HUBZone Small Business, Women-Owned
Small Business concerns and Historically
Black Colleges or Universities/Minority
Institutions in the performance of the contract.

(3)(b) - Extent of participation of those 20
proposed Small Businesses, Small
Disadvantaged Business, Veteran-owned
Small Business, HUBZone Small Businesses,
Women-Owned Small Business concerns
and Historically Black Colleges or
Universities/Minority Institutions —listed
under evaluation criteria 3(a) above —in
terms of the value of the total acquisition.

3(c) - Extent of participation of eligible Small 60
Disadvantaged Business concerns, in the
performance of the contract.

3(c)(1) - Targets for utilization of eligible 20
SDB concerns, expressed as dollars
and percentages of total contract value
in each of the applicable authorized SIC
Major Groups.

3(c)(2) - SDB participation by the 20
contractor, including joint venture
partners and team members.

3(c)(3) - Proposed eligible SDB concern 20
participation by subcontractors.

4.  TECHNICAL EVALUATION FACTORS AND SUBMISSION REQUIREMENTS

4.1  Evaluation Factor (1) -  Past Performance/Experience

4.1.1  Subfactor (1)(a) -  Offeror’s past performance history in completing
projects of similar scope, dollar value, and complexity during the past 5 years.

4.1.1.1  Submission Requirements for Evaluation Subfactor (1)(a) –
Provide the following for each applicable project (including projects with the Federal, State, and
Municipal Governments and private industry):

4.1.1.1.1  Contract Number, Project Description and Location,
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4.1.1.1.2  Contracting Officer/Owner’s Point of Contact,
Telephone Number,

4.1.1.1.3  Original Contract Amount,

4.1.1.1.4  Final Contract Amount,

4.1.1.1.5  Final Completion Date (as established by contract
modifications),

4.1.1.1.6  Actual Completion Date (date work accepted by
Government or customer),

4.1.1.1.7  Estimated Percentage of Actual Construction Work
that the Prime Contractor and its employees performed on the project,

4.1.1.1.8  Interim or Final Performance evaluation (if customer
was the Federal Government, submit Standard Form 1420),

4.1.1.1.9.  Letters of Appreciation/Commendation and Awards.
Letters or other communications generated specifically for purposes of this solicitation may not be
given as much weight as evaluations and other communications that are generated in the
ordinary course of business.

4.1.1.1.10  Offerors that report an adverse or unfavorable interim
or final performance evaluation should attach a narrative that explains, rebuts or describes
lessons learned from the adverse or unfavorable evaluation.

4.1.1.1.11  If the Offeror proposes to subcontract part of the
work, provide the same information as required above for Offeror’s proposed subcontractors.
This applies to any subcontractor which the offeror expects to perform more than 20 percent of
the work under the contract, in terms of the relation of the subcontractor’s price of doing the work
compared to the offeror’s overall cost of doing the work.  Regardless of the percentage of the
work they may undertake, the evaluation factor also applies to any electrical, mechanical, roofing
or masonry subcontractor.

4.1.1.1.12  For each completed project which the Offeror
identifies as an example of past performance, describe the completed project’s past performance
relevance to the current, proposed project in terms of the Offeror’s proposed use of the same key
management personnel and subcontractors (including the proposed use of the same key
personnel for subcontractors and the use of any same lower tier subcontractors).

4.1.1.2  The information provided by the Offeror will provide the major
portion of the information used in the Government’s evaluation for past performance.  The
Government may use other sources to assess past performance information such as the
Construction Contractor Appraisal Support System (CCASS) and inquiries with previous
customers/owners.

4.1.2  Subfactor (1)(b) - Offeror’s experience in completing projects of similar
scope, dollar value, and complexity in the past 5 years.

4.1.2.1  Submission Requirements for Evaluation Subfactor (1)(b) -

4.1.2.1.1  Describe projects of similar scope, dollar value, and
complexity, on-going or completed within the past 5 years.
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4.1.2.1.2  State why or how the Offeror’s experience with the
described projects is relevant to the Offeror’s expectation of successful completion of this project.

4.1.2.1.3  If the Offeror proposes to subcontract part of the work,
provide the same information as required above for the proposed subcontractors. This applies to
any subcontractor which the offeror expects to perform more than 20 percent of the work under
the contract, in terms of the relation of the subcontractor’s price of doing the work compared to
the offeror’s overall cost of doing the work.  Regardless of the percentage of the work they may
undertake, the evaluation factor also applies to any electrical, mechanical, roofing or masonry
subcontractor.

 4.2  Evaluation Factor (2) – Personnel experience, qualifications and organization.

4.2.1  Subfactor (2)(a) - Experience and qualifications of the Offeror’s proposed
key managerial and technical home office and on-site personnel to be used for the project that
demonstrate the Offeror’s ability to provide quality work within the project completion period, for
the price offered.

4.2.1.1  Submission Requirements for Evaluation Subfactor (2)(a) –

4.2.1.1.1  Identify the key managerial and technical home office
and on-site personnel who will be assigned to work under the contract.

4.2.1.1.2  For each person so identified, provide a resume or
other information that describes his or her qualifications for the job(s) that the person will be
performing, including any special skills or experiences deemed worthy of note.

4.2.1.1.3  Describe each person’s familiarity with U.S.
Government construction procedures, including Contractor Quality Control (CQC) procedures, if
applicable to the position the person is to hold within Offeror’s organization.

4.2.1.1.4  For all named, proposed subcontractors in Offeror’s
proposal, provide the same information as required in the preceding paragraphs for the
subcontractors’ proposed key managerial and technical home office and on-site personnel. This
applies to any subcontractor which the offeror expects to perform more than 20 percent of the
work under the contract, in terms of the relation of the subcontractor’s price of doing the work
compared to the offeror’s overall cost of doing the work.  Regardless of the percentage of the
work they may undertake, the evaluation factor also applies to any electrical, mechanical, roofing
or masonry subcontractor.

4.2.2  Subfactor (2)(b) – The Offeror’s proposed home office and on-site
organization structure to be used under the contract that demonstrates the Offeror’s ability to
provide quality work within the contract completion period, for the price offered.

4.2.2.1  Submission Requirements for Evaluation Subfactor (2)(b) –

4.2.2.1.1  Describe the Offeror’s proposed home office and job
site organization.

4.2.2.1.2  Describe how the Offeror intends to monitor and
control timeliness, quality and safety of the work at the job site, including the work of the
subcontractors.

4.2.2.1.3  Incorporate into the description an organizational chart
for home office and on-site managerial and technical staff, tying in the identities of the key
managerial and technical personnel that are described in Subfactor (2)(a).
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4.2.2.1.4. For all named, proposed subcontractors in Offeror’s
proposal, provide the same information as required in the preceding paragraphs for the
subcontractors’ proposed home office and on-site organization structure. This applies to any
subcontractor which the offeror expects to perform more than 20 percent of the work under the
contract, in terms of the relation of the subcontractor’s price of doing the work compared to the
offeror’s overall cost of doing the work.  Regardless of the percentage of the work they may
undertake, the evaluation factor also applies to any electrical, mechanical, roofing or masonry
subcontractor.

4.3  Evaluation Factor (3) - Small Business Program.

4.3.1  Subfactor (3)(a) - Extent of proposed participation of Small Businesses,
Small Disadvantaged Business, Veteran-owned Small Business, HUBZone Small Business,
Women-Owned Small Business concerns and Historically Black Colleges or Universities/Minority
Institutions in the performance of the contract.

4.3.1.1  Submission Requirements for Evaluation Subfactor (3)(a) -

4.3.1.1.1  Provide a list of names, addresses and telephone
numbers of Small Businesses, Small Disadvantaged Businesses, Veteran-owned Small
Businesses, HUBZone Small Businesses, Women-Owned Small Businesses and Historically
Black Colleges or Universities/Minority Institutions which the Offeror proposes to use as a joint
venture, teaming arrangement, or subcontractor if awarded a contract under this solicitation.

Note:  Incorporate the list of proposed subcontractors under paragraph 4.3.1.1.1 into the Offeror’s
Small Business Subcontracting Plan, which is required under Clause 52.219-9 Small Business
Subcontracting Plan (Oct 2000), Alternate II (Oct 2000).

4.3.1.1.2  Identify for each named proposed Small Business,
Small Disadvantaged Business, Veteran-owned Small Business, HUBZone Small Business,
Women-Owned Small Business, or  Historically Black College or University/Minority Institution,
whether the named party is a joint venture partner with the Offeror, has a teaming arrangement
with the Offeror, or is a subcontractor of the Offeror.

4.3.2  Subfactor (3)(b) - Extent of participation of those proposed Small
Businesses, Small Disadvantaged Business, Veteran-owned Small Business, HUBZone Small
Businesses, Women-Owned Small Business concerns and Historically Black Colleges or
Universities/Minority Institutions—listed under evaluation criteria 3(a) (paragraph 4.3.1.1.1)—in
terms of the value of the total acquisition.

4.3.2.1  Submission Requirements for Evaluation Subfactor (3)(b) -

4.3.2.1.1  For each proposed Small Businesses, Small
Disadvantaged Business, Veteran-owned Small Business, HUBZone Small Business, Women-
Owned Small Business concern or Historically Black College or Universities/Minority Institution,
provide:

4.3.2.1.2  The total estimated dollar amount of each proposed
concern’s joint venture or teaming arrangement share of contract proceeds or amount of the
proposed concern’s subcontract.

4.3.2.1.3  The estimated percentage (expressed as a percentage
of the overall proposed contract price) of the value of all proposed joint ventures, teaming
arrangements or subcontracts with Small Businesses, Small Disadvantaged Businesses,
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Veteran-owned Small Businesses, HUBZone Small Businesses, Women-Owned Small Business
concerns or Historically Black Colleges or Universities/Minority Institutions.

4.3.3  Subfactor (3)(c) - Extent of participation of Eligible Small Disadvantaged
Business concerns, in the performance of the contract.

Note:  “Eligible Small Disadvantaged Business concerns” shall be those Small Disadvantaged
Business concerns within industries identified in the Standard Industrial Classification (SIC) Major
Groups, as determined by the Department of Commerce, in 64 FR  52806, September 30, 1999.

4.3.3.1.  Subfactor (3)(c)(1) - Targets for utilization of Eligible Small
Disadvantaged Business concerns, expressed as dollars and percentages of total contract value
in each of the applicable authorized SIC Major Groups.

4.3.3.1.1  Submission Requirements for Evaluation Subfactor
(3)(c)(1)  - A narrative statement, containing proposed targets, expressed as dollars and
percentages of Offeror’s proposed total contract price for each applicable authorized SIC Major
Group, proposed for use under the contract.  Identify any Eligible Small Disadvantaged Business
concern proposed for subcontracting under the project.

4.3.3.2  Subfactor (3)(c)(2) - Small Disadvantaged Business participation
by the contractor, including joint venture partners and team members.

4.3.3.2.1  Submission Requirements for Evaluation Subfactor
(3)(c)(2) - Submit a narrative statement identifying—if applicable—the Offeror’s status as an
Eligible Small Disadvantaged Business concern, or as a joint venture partnership or teaming
arrangement containing Eligible Small Disadvantaged Business concerns.  Identify all proposed
joint venture partners or team members which are Eligible Small Disadvantaged Business
concerns.

4.3.3.3  Subfactor (3)(c)(3) - Proposed Eligible Small Disadvantaged
Business concern participation by subcontractors.

4.3.3.3.1  Submission Requirements for Evaluation Subfactor
(3)(c)(3) - Submit a narrative statement identifying (if applicable) proposed Eligible Small
Disadvantaged Business concerns with whom the Offeror intends to subcontract.

 52.215-16     FACILITIES CAPITAL COST OF MONEY (OCT 1997)

(a) Facilities capital cost of money will be an allowable cost under the contemplated contract, if
the criteria for allowability in subparagraph 31.205-10(a)(2) of the Federal Acquisition Regulation
are met. One of the allowability criteria requires the prospective contractor to propose facilities
capital cost of money in its offer.

(b) If the prospective Contractor does not propose this cost, the resulting contract will include the
clause Waiver of Facilities Capital Cost of Money.
(End of provision)
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105 721-11-14 MW-24 WATER PIPING DIAGRAM

106 721-11-14 MW-25 DETAILS
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109 721-11-14 FW-1 FIRE RATED CONSTRUCTION FLOOR PLANS
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114 721-11-14 FW-6 FIRST FLOOR FIRE ALARM PLAN

115 721-11-14 FW-7 SECOND FLOOR FIRE ALARM PLAN

116 721-11-14 EW-1 ELECTRICAL SYMBOLS, SINGLE LINE DIAGRAM

117 721-11-14 EW-2 FIRST FLOOR LIGHTING PLAN

118 721-11-14 EW-3 FIRST FLOOR POWER PLAN

119 721-11-14 EW-4 FIRST FLOOR SIGNAL PLAN

120 721-11-14 EW-5 SECOND FLOOR LIGHTING PLAN

121 721-11-14 EW-6 SECOND FLOOR POWER PLAN

122 721-11-14 EW-7 SECOND FLOOR SIGNAL PLAN

123 721-11-14 EW-8 PANEL SCHEDULES

124 721-11-14 EW-9 LIGHT FIXTURE SCHEDULE

125 721-11-14 EW-10 NIGHT LIGHT CONTROL DIAGRAM, EQUIPMENT ELEVATION

126 721-11-14 EW-11 TELECOMMUNICATION DIAGRAMS AND DETAILS

127 721-11-14 EW-12 TELECOMMUNICATION DIAGRAMS AND DETAILS

128 721-11-14 EW-13 TELECOMMUNICATION WIRING, TELECOMMUNICATION DETAILS

129 721-11-14 EW-14 TELECOMMUNICATION WIRING, TELECOMMUNICATION DETAILS

130 721-11-14 AB-1 1:200 SCALE FLOOR PLANS

131 721-11-14 AB-2 FIRST FLOOR PLAN

132 721-11-14 AB-3 2ND THRU 5TH FLOOR PLAN

133 721-11-14 AB-4 FIRST FLOOR DRAINAGE PLAN, 2ND THRU 5TH FLOOR DRAINAGE
PLAN

134 721-11-14 AB-5 ROOF PLAN

135 721-11-14 AB-6 FIRST FLOOR REFLECTED CEILING PLAN

136 721-11-14 AB-7 SECOND THRU FIFTH FLOORS REFLECTED CEILING PLAN

137 721-11-14 AB-8 TYPICAL MODULE PLAN AND INTERIOR ELEVATIONS

138 721-11-14 AB-9 TYPICAL ENLARGED PLAN AT STAIRS

139 721-11-14 AB-10 TYPICAL ENLARGED PLAN AT STAIRS AND ELEVATOR

140 721-11-14 AB-11 INTERIOR ELEVATIONS

141 721-11-14 AB-12 EXTERIOR ELEVATIONS AND DETAILS

142 721-11-14 AB-13 BUILDING SECTIONS

143 721-11-14 AB-14 WALL SECTIONS
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144 721-11-14 AB-15 STAIR AND ELEVATOR SECTIONS

145 721-11-14 AB-16 ROOM FINISH AND COLOR SCHEDULE

146 721-11-14 AB-17 ROOM FINISH AND COLOR SCHEDULE, TOILET ACCESSORIES SCHED
& LEGEND

147 721-11-14 AB-18 TYPICAL WALL TYPES

148 721-11-14 AB-19 TYPICAL WALL TYPES

149 721-11-14 AB-20 DOOR TYPES, WINDOW AND LOUVER TYPES AND SCHEDULE

150 721-11-14 AB-21 DOOR DETAILS

151 721-11-14 AB-22 WINDOW AND LOUVER DETAILS

152 721-11-14 AB-23 FIRST, SECOND AND THIRD FLOOR SIGNAGE PLANS, HARDWARE
SETS

153 721-11-14 AB-24 FOURTH, FIFTH AND SIXTH FLOOR SIGNAGE PLANS AND VISUAL
KEYING CHART

154 721-11-14 AB-25 SIGN TYPES AND SCHEDULE

155 721-11-14 AB-26 SIGNAGE DETAILS AND MOUNTING ELEVATIONS

156 721-11-14 AB-27 ROOFING DETAILS

157 721-11-14 AB-28 MISCELLANEOUS DETAILS

158 721-11-14 AB-29 MISCELLANEOUS DETAILS

159 721-11-14 AB-30 MISCELLANEOUS DETAILS

160 721-11-14 AB-31 MISCELLANEOUS DETAILS

161 721-11-14 AB-32 MISCELLANEOUS DETAILS

162 721-11-14 AB-33 FIRE-RATED CONSTRUCTION PLANS

163 721-11-14 AB-34 HANDRAIL AND GUARDRAIL ELEVATIONS AND DETAILS

164 721-11-14 AB-35 ROOF SECTION

165 721-11-14 SB-1 FOUNDATION AND FIRST FLOOR PLAN

166 721-11-14 SB-2 SECOND THRU 5TH FLOOR FRAMING PLAN

167 721-11-14 SB-3 5TH FLOOR ROOF-WALL FRAMING PLAN

168 721-11-14 SB-4 ROOF FRAMING PLAN

169 721-11-14 SB-5 FOUNDATION & CMU DETAILS

170 721-11-14 SB-6 SHEARWALL/GRADE BEAM DETAILS

171 721-11-14 SB-7 ELEVATOR & MACHINE ROOM SECTIONS

172 721-11-14 SB-8 STAIR SECTION & DETAILS

173 721-11-14 SB-9 STAIR SECTION & DETAILS
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174 721-11-14 SB-10 PLANK AND ROOF DETAILS

175 721-11-14 SB-11 ROOF DETAILS

176 721-11-14 SB-12 ROOF DETAILS

177 721-11-14 SB-13 ROOF DETAILS

178 721-11-14 SB-14 SECTION & DETAILS

179 721-11-14 SB-15 SECTIONS & DETAILS

180 721-11-14 SB-16 RAFTER TO BEAM CONNECTION & DETAILS

181 721-11-14 SB-17 GENERAL NOTES & TYPICAL SLAB DETAILS

182 721-11-14 SB-18 TYPICAL CMU DETAILS

183 721-11-14 MB-1 MECHANICAL SYMBOLS AND LEGENDS

184 721-11-14 MB-2 ACV PLAN FIRST FLOOR

185 721-11-14 MB-3 ACV PLAN 2ND – 4TH FLOORS

186 721-11-14 MB-4 ACV PLAN 5TH FLOOR

187 721-11-14 MB-5 DETAILED ACV PLAN AND BUILDING SECTIONS

188 721-11-14 MB-6 DETAILED ACV PLAN AND SECTIONS

189 721-11-14 MB-7 CHILLED WATER PIPING DIAGRAM

190 721-11-14 MB-8 COMMUNICATIONS DIAGRAM

191 721-11-14 MB-9 CONTROL DIAGRAM AND LEGEND

192 721-11-14 MB-10 DETAILS

193 721-11-14 MB-11 DETAILS

194 721-11-14 MB-12 SEISMIC SUPPORT DETAILS

195 721-11-14 MB-13 EQUIPMENT SCHEDULE

196 721-11-14 MB-14 PLUMBING PLAN FIRST FLOOR

197 721-11-14 MB-15 PLUMBING PLAN 3RD FLOOR

198 721-11-14 MB-16 PLUMBING PLAN 2ND, 4TH AND 5TH FLOOR

199 721-11-14 MB-17 PLUMBING ROOF PLAN

200 721-11-14 MB-18 DETAILED PLUMBING PLANS

201 721-11-14 MB-19 WATER PIPING DIAGRAM

202 721-11-14 MB-20 WATER PIPING DIAGRAMS

203 721-11-14 MB-21 SANITARY PIPING DIAGRAM AND SCHEDULES

204 721-11-14 MB-22 WASTE AND VENT PIPING DIAGRAMS
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205 721-11-14 MB-23 DETAILS

206 721-11-14 MB-24 DETAILS

207 721-11-14 FB-1 FIRE RATED CONSTRUCTION FLOOR PLANS

208 721-11-14 FB-2 FIRE PROTECTION DETAILS, NOTES, SYMBOLS & ABBREVIATIONS

209 721-11-14 FB-3 FIRE ALARM RISER DIAGRAM

210 721-11-14 FB-4 FIRE ALARM SEQUENCE OF OPERATION & DETAILS

211 721-11-14 FB-5 FIRST FLOOR FIRE SUPPRESSION PLAN

212 721-11-14 FB-6 2ND THRU 5TH FLOOR FIRE SUPPRESSION PLAN

213 721-11-14 FB-7 FIRST FLOOR FIRE ALARM PLAN

214 721-11-14 FB-8 2ND THRU 5TH FLOOR FIRE ALARM PLAN

215 721-11-14 EB-1 ELECTRICAL SYMBOLS

216 721-11-14 EB-2 FIRST FLOOR POWER AND SIGNAL PLAN

217 721-11-14 EB-3 FIRST FLOOR LIGHTING PLAN

218 721-11-14 EB-4 FIRST FLOOR TEL. DISTRIB. PLAN

219 721-11-14 EB-5 FIRST FLOOR CATV DISTRIB. PLAN

220 721-11-14 EB-6 2ND THRU 5TH FLOOR POWER PLAN

221 721-11-14 EB-7 2ND THRU 5TH FLOOR LIGHTING PLAN

222 721-11-14 EB-8 2ND THRU 5TH FLOOR TEL. DISTRIB. PLANS

223 721-11-14 EB-9 2ND THRU 5TH FLOOR CATV DISTRIB. PLANS

224 721-11-14 EB-10 ONE LINE DIAGRAM

225 721-11-14 EB-11 COMMUNICATION RISER DIAGRAMS

226 721-11-14 EB-12 LIGHT FIXTURE SCHEDULE

227 721-11-14 EB-13 TYPICAL UNIT PLANS, AHU ROOM DETAIL, LIGHTING ARRESTOR
MOUNTING DETAIL

228 721-11-14 EB-14 PENDANT BRACING DETAIL, TYPICAL COMM RM PLANS

229 721-11-14 EB-15 COMMUNICATION DETAILS, DUCT SECTION

230 721-11-14 EB-16 CATV DISTRIBUTION AND RISER DIAGRAMS

231 721-11-14 EB-17 PANEL SCHEDULES

232 721-11-14 EB-18 PANEL SCHEDULES

233 721-11-14 AC-1 FIRST FLOOR PLAN
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234 721-11-14 AC-2 SECOND FLOOR AND LOWER ROOF PLAN

235 721-11-14 AC-3 UPPER ROOF PLAN

236 721-11-14 AC-4 FIRST FLOOR REFLECTED CEILING PLAN

237 721-11-14 AC-5 SECOND FLOOR REFLECTED CEILING PLAN

238 721-11-14 AC-6 ENLARGED TOILET AND LAUNDRY FLOOR PLANS

239 721-11-14 AC-7 ENLARGED STAIR PLANS AND SECTIONS

240 721-11-14 AC-8 ENLARGED STAIR PLANS AND SECTIONS

241 721-11-14 AC-9 INTERIOR ELEVATIONS

242 721-11-14 AC-10 INTERIOR ELEVATIONS

243 721-11-14 AC-11 INTERIOR ELEVATIONS

244 721-11-14 AC-12 INTERIOR ELEVATIONS

245 721-11-14 AC-13 EXTERIOR ELEVATIONS

246 721-11-14 AC-14 BUILDING SECTIONS

247 721-11-14 AC-15 ROOM FINISH AND COLOR SCHEDULE

248 721-11-14 AC-16 TYPICAL WALL SECTION/TYPES KEY PLANS; EXTERIOR WALL RELIEF
ELEVATIONS

249 721-11-14 AC-17 WALL SECTIONS

250 721-11-14 AC-18 TYPICAL WALL TYPES

251 721-11-14 AC-19 TYPICAL WALL TYPES

252 721-11-14 AC-20 TYPICAL WALL TYPES

253 721-11-14 AC-21 TYPICAL WALL TYPES

254 721-11-14 AC-22 DOOR TYPES AND SCHEDULE

255 721-11-14 AC-23 DOOR DETAILS

256 721-11-14 AC-24 DOOR DETAILS AND HARDWARE SETS

257 721-11-14 AC-25 WINDOW AND LOUVER TYPES AND SCHEDULE

258 721-11-14 AC-26 WINDOW DETAILS

259 721-11-14 AC-27 WINDOW AND LOUVER DETAILS

260 721-11-14 AC-28 SIGNAGE PLANS

261 721-11-14 AC-29 SIGN SCHEDULE

262 721-11-14 AC-30 SIGN TYPES

263 721-11-14 AC-31 SIGN DETAILS AND MOUNTING ELEVATIONS

264 721-11-14 AC-32 ROOFING DETAILS

265 721-11-14 AC-33 ROOFING DETAILS
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266 721-11-14 AC-34 ROOFING DETAILS

267 721-11-14 AC-35 MISCELLANEOUS DETAILS

268 721-11-14 AC-36 MISCELLANEOUS DETAILS

269 721-11-14 AC-37 MISCELLANEOUS DETAILS

270 721-11-14 AC-38 MISCELLANEOUS DETAILS

271 721-11-14 AC-39 KITCHEN CABINET DETAILS

272 721-11-14 AC-40 MISCELLANEOUS DETAILS

273 721-11-14 AC-41 FIRE-RATED CONSTRUCTION PLANS

274 721-11-14 SC-1 GENERAL NOTES

275 721-11-14 SC-2 TYPICAL GRADE SLAB AND FOOTING DETAILS

276 721-11-14 SC-3 TYPICAL CMU WALL DETAILS

277 721-11-14 SC-4 TYPICAL CONCRETE AND CMU COLUMN DETAILS

278 721-11-14 SC-5 TYPICAL PRESTRESSED HOLLOW CORE DETAILS

279 721-11-14 SC-6 TYPICAL CONCRETE BEAM, SCHEDULE AND DETAILS

280 721-11-14 SC-7 TYPICAL STEEL BEAM CONNECTION DETAILS

281 721-11-14 SC-8 FOUNDATION AND FIRST FLOOR FRAMING PLAN

282 721-11-14 SC-9 SECOND FLOOR  FRAMING PLAN

283 721-11-14 SC-10 ROOF FRAMING PLAN

284 721-11-14 SC-11 LOWER ROOF SOFFIT FRAMING PLAN

285 721-11-14 SC-12 UPPER ROOF SOFFIT FRAMING PLAN

286 721-11-14 SC-13 BUILDING SECTION

287 721-11-14 SC-14 BUILDING SECTIONS AND DETAILS

288 721-11-14 SC-15 BUILDING SECTIONS AND DETAILS

289 721-11-14 SC-16 BUILDING SECTIONS

290 721-11-14 SC-17 BUILDING SECTIONS

291 721-11-14 SC-18 DETAILS

292 721-11-14 SC-19 TRUSS ELEVATIONS

293 721-11-14 MC-1 MECHANICAL SYMBOLS AND LEGENDS

294 721-11-14 MC-2 PARTIAL FIRST FLOOR ACV PLAN

295 721-11-14 MC-3 PARTIAL FIRST FLOOR ACV PLAN
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296 721-11-14 MC-4 SECOND FLOOR ACV PLAN

297 721-11-14 MC-5 ACV ROOF PLAN

298 721-11-14 MC-6 SECTIONS

299 721-11-14 MC-7 CHILLED WATER PIPING DIAGRAM

300 721-11-14 MC-8 COMMUNICATIONS DIAGRAM

301 721-11-14 MC-9 CONTROL DIAGRAM

302 721-11-14 MC-10 DETAILS

303 721-11-14 MC-11 DETAILS

304 721-11-14 MC-12 DETAILS

305 721-11-14 MC-13 DETAILS

306 721-11-14 MC-14 EQUIPMENT SCHEDULE

307 721-11-14 MC-15 MECHANICAL SITE PLAN

308 721-11-14 MC-16 FIRST FLOOR PLUMBING PLAN

309 721-11-14 MC-17 SECOND FLOOR PLUMBING PLAN

310 721-11-14 MC-18 DETAILED PLUMBING PLAN

311 721-11-14 MC-19 DETAILED PLUMBING PLAN AND SECTION

312 721-11-14 MC-20 WATER PIPING DIAGRAM

313 721-11-14 MC-21 WATER PIPING DIAGRAM

314 721-11-14 MC-22 SANITARY PIPING DIAGRAM

315 721-11-14 MC-23 HOT WATER HEATING SCHEMATIC DIAGRAM

316 721-11-14 MC-24 DETAILS

317 721-11-14 MC-25 DETAILS

318 721-11-14 MC-26 EQUIPMENT SCHEDULE

319 721-11-14 FC-1 FIRE RATED CONSTRUCTION FLOOR PLANS

320 721-11-14 FC-2 FIRE PROTECTION DETAILS, NOTES, SYMBOLS AND ABBREVIATIONS

321 721-11-14 FC-3 FIRE ALARM RISER DIAGRAM & SEQUENCE OF OPERATIONS

322 721-11-14 FC-4 FIRST FLOOR FIRE SUPPRESSION PLAN

323 721-11-14 FC-5 SECOND FLOOR FIRE SUPPRESSION PLAN

324 721-11-14 FC-6 FIRST FLOOR FIRE ALARM PLAN

325 721-11-14 FC-7 SECOND FLOOR FIRE ALARM PLAN
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326 721-11-14 EC-1 ELECTRICAL SYMBOLS, ELECTRICAL ABBREVIATIONS

327 721-11-14 EC-2 FIRST FLOOR LIGHTING PLAN

328 721-11-14 EC-3 SECOND FLOOR LIGHTING PLAN

329 721-11-14 EC-4 FIRST FLOOR POWER PLAN, SINGLE LINE DIAGRAM

330 721-11-14 EC-5 SECOND FLOOR POWER PLAN

331 721-11-14 EC-6 FIRST FLOOR COMMUNICATION PLAN

332 721-11-14 EC-7 FIRST FLOOR PAGING SYSTEM PLAN

333 721-11-14 EC-8 SECOND FLOOR COMMUNICATION PLAN

334 721-11-14 EC-9 TEL. ROOM PLAN, RACK & OUTLET DIAGRAM, CATV DIAGRAMS

335 721-11-14 EC-10 PAGING SYSTEM SCHEMATIC DIAGRAM

336 721-11-14 EC-11 LIGHT FIXTURE DETAILS

337 721-11-14 EC-12 PANEL SCHEDULES

338 721-11-14 EC-13 PANEL SCHEDULES

339 131-20-06 TR-1 TITLE SHEET; LOCATION MAP; VICINITY MAP

340 131-20-06 AR-1 FLOOR PLAN, ROOF PLAN, REFLECTED CEILING PLAN

341 131-20-06 AR-2 EXTERIOR ELEVATIONS AND BUILDING SECTIONS

342 131-20-06 AR-3 WALL SECTIONS

343 131-20-06 AR-4 MISCELLANEOUS DETAILS

344 131-20-06 AR-5 LOUVER AND DOOR DETAILS

345 131-20-06 AR-6 MISCELLANEOUS DETAILS

346 131-20-06 AR-7 SIGN DETAILS

347 131-20-06 AR-8 MISCELLANEOUS DETAILS

348 131-20-06 SR-1 GENERAL NOTES

349 131-20-06 SR-2 TYPICAL GRADE SLAB AND FOOTING DETAILS

350 131-20-06 SR-3 TYPICAL CMU WALL AND CONCRETE FLOOR SLAB DETAILS

351 131-20-06 SR-4 TYPICAL STEEL CONNECTION AND DECKING DETAILS

352 131-20-06 SR-5 FIRST AND BASEMENT FLOOR & FOUNDATION PLANS

353 131-20-06 SR-6 ROOF AND SOFFIT FRAMING PLANS

354 131-20-06 SR-7 BUILDING SECTION

355 131-20-06 SR-8 SECTIONS AND DETAILS
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356 131-20-06 SR-9 ROOF FRAMING CONNECTION DETAILS

357 131-20-06 SR-10 FASCIA AND SOFFIT FRAMING CONNECTION DETAILS

358 131-20-06 SR-11 TRUSS DETAILS

359 131-20-06 MR-1 MECHANICAL SYMBOLS AND LEGENDS

360 131-20-06 MR-2 FIRST FLOOR ACV PLAN

361 131-20-06 MR-3 ACV ROOF PLAN

362 131-20-06 MR-4 COMMUNICATIONS DIAGRAM

363 131-20-06 MR-5 CONTROL DIAGRAM AND LEGEND

364 131-20-06 MR-6 SEISMIC SUPPORT DETAILS

365 131-20-06 MR-7 DETAILS

366 131-20-06 MR-8 EQUIPMENT SCHEDULE

367 131-20-06 MR-9 FIRST FLOOR PLUMBING PLAN

368 131-20-06 MR-10 SANITARY PIPING DIAGRAM AND SCHEDULES

369 131-20-06 MR-11 DETAILS

370 131-20-06 FR-1 FIRE PROTECTION DETAILS, NOTES, SYMBOLS AND ABBREVIATIONS

371 131-20-06 FR-2 FIRE ALARM RISER DIAGRAM & SEQUENCE OF OPERATIONS

372 131-20-06 FR-3 FIRE SUPPRESSION PLAN

373 131-20-06 FR-4 FIRE ALARM PLAN

374 131-20-06 ER-1 ELECTRICAL SYMBOLS, PANEL SCHEDULES, SINGLE LINE DIAGRAM,
LUMINAIRE SCHEDULE, DETAILS

375 131-20-06 ER-2 LIGHTING PLAN, NIGHT LIGHT CONTROL WIRING DIAGRAMS,
SYSTEM MOUNTING DETAIL

376 131-20-06 ER-3 POWER AND SIGNAL, CABLE VAULT POWER AND SIGNAL PLAN,
EXHAUST FAN CONTROL WIRING DIAGRAM

377 131-20-06 ER-4 FIRST FLOOR & CABLE VAULT SIGNAL PLANS

378 131-20-06 ER-5 CABLE VAULT INTERIOR ELEVATIONS AND DETAILS

379 131-20-06 ER-6 ELEVATIONS AND DETAILS

380 721-11-14 AWR-1 FIRST FLOOR PLAN

381 721-11-14 AWR-2 FIRST FLOOR DIMENSIONED PLAN

382 721-11-14 AWR-3 FIRST FLOOR PLAN-SIGNAGE, WINDOW TREATMENT & FLOOR
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FINISHES

383 721-11-14 AWR-4 SECOND FLOOR PLAN

384 721-11-14 AWR-5 SECOND FLOOR DIMENSIONED PLAN

385 721-11-14 AWR-6 SECOND FLOOR PLAN-SIGNAGE, WINDOW TREATMENT & FLOOR
FINISHES

386 721-11-14 AWR-7 FIRST FLOOR REFLECTED CEILING PLAN

387 721-11-14 AWR-8 SECOND FLOOR REFLECTED CEILING PLAN

388 721-11-14 AWR-9 ROOF PLAN

389 721-11-14 AWR-10 EXTERIOR ELEVATIONS

390 721-11-14 AWR-11 BUILDING SECTIONS

391 721-11-14 AWR-12 WALL SECTIONS

392 721-11-14 AWR-13 WALL SECTIONS

393 721-11-14 AWR-14 WALL SECTIONS

394 721-11-14 AWR-15 WALL SECTIONS

395 721-11-14 AWR-16 WALL SECTIONS

396 721-11-14 AWR-17 WALL SECTIONS

397 721-11-14 AWR-18 DETAIL FLOOR PLANS, DETAIL TOILET PLAN (RM 215)

398 721-11-14 AWR-19 STAIR PLANS, SECTION & DETAILS

399 721-11-14 AWR-20 ELEVATOR SECTION & DETAILS

400 721-11-14 AWR-21 ROOM FINISH SCHEDULE, TOILET ACCESSORIES MOUNTING HEIGHT

401 721-11-14 AWR-22 TOILET INTERIOR ELEVATIONS

402 721-11-14 AWR-23 INTERIOR ELEVATIONS

403 721-11-14 AWR-24 INTERIOR ELEVATIONS

404 721-11-14 AWR-25 INTERIOR ELEVATIONS

405 721-11-14 AWR-26 INTERIOR ELEVATIONS

406 721-11-14 AWR-27 INTERIOR ELEVATIONS

407 721-11-14 AWR-28 INTERIOR ELEVATIONS

408 721-11-14 AWR-29 DOOR TYPES AND SCHEDULE

409 721-11-14 AWR-30 WINDOW TYPES AND SCHEDULE

410 721-11-14 AWR-31 WINDOW AND DOOR DETAILS

411 721-11-14 AWR-32 WINDOW AND DOOR DETAILS

412 721-11-14 AWR-33 DOOR DETAILS

413 721-11-14 AWR-34 DOOR DETAILS AND HARDWARE SETS
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414 721-11-14 AWR-35 PARTITION DETAILS

415 721-11-14 AWR-36 MISCELLANEOUS DETAILS

416 721-11-14 AWR-37 MISCELLANEOUS DETAILS

417 721-11-14 AWR-38 MISCELLANEOUS DETAILS

418 721-11-14 AWR-39 MISCELLANEOUS DETAILS

419 721-11-14 AWR-40 MISCELLANEOUS DETAILS

420 721-11-14 AWR-41 MISCELLANEOUS DETAILS

421 721-11-14 AWR-42 MISCELLANEOUS DETAILS

422 721-11-14 AWR-43 INTERIOR SIGNAGE SCHEDULE

423 721-11-14 AWR-44 INTERIOR SIGN DETAILS

424 721-11-14 AWR-45 COLOR AND MATERIAL SCHEDULE

425 721-11-14 SWR-1 GENERAL NOTES

426 721-11-14 SWR-2 TYPICAL GRADE SLAB AND FOOTING DETAILS

427 721-11-14 SWR-3 TYPICAL CMU WALL DETAILS

428 721-11-14 SWR-4 TYPICAL CONCRETE FLOOR SLAB DETAILS

429 721-11-14 SWR-5 PRECAST HOLLOW CORE DETAILS

430 721-11-14 SWR-6 TYPICAL CONCRETE BEAM AND COLUMN DETAILS

431 721-11-14 SWR-7 TYPICAL STEEL CONNECTION DETAILS

432 721-11-14 SWR-8 TYPICAL STEEL DECKING DETAILS

433 721-11-14 SWR-9 FOUNDATION AND FIRST FLOOR FRAMING PLAN

434 721-11-14 SWR-10 SECOND FLOOR FRAMING PLANS

435 721-11-14 SWR-11 ROOF FRAMING PLAN

436 721-11-14 SWR-12 SOFFIT FRAMING PLAN AND DETAILS

437 721-11-14 SWR-13 (NOT USED)

438 721-11-14 SWR-14 BUILDING SECTIONS

439 721-11-14 SWR-15 BUILDING SECTIONS

440 721-11-14 SWR-16 BUILDING SECTIONS

441 721-11-14 SWR-17 FOUNDATION SECTIONS AND DETAILS

442 721-11-14 SWR-18 SECOND FLOOR CONNECTION DETAILS

443 721-11-14 SWR-19 COVERED ENTRANCE SECTIONS AND DETAILS

444 721-11-14 SWR-20 ROOF FRAMING CONNECTION DETAILS



FY00 PN46902 WHOLE BARRACKS RENEWAL, SCHOFIELD BARRACKS, OAHU, HAWAII
RING   DRAWING SHT 
NO.      NO. NO DESCRIPTION OF DRAWINGS

(Am-0003)

445 721-11-14 SWR-21 ROOF FRAMING CONNECTION DETAILS

446 721-11-14 SWR-22 ROOF FRAMING CONNECTION DETAILS

447 721-11-14 SWR-23 ROOF FRAMING CONNECTION DETAILS

448 721-11-14 SWR-24 ROOF FRAMING CONNECTION DETAILS

449 721-11-14 SWR-25 STAIR SECTIONS AND DETAILS

450 721-11-14 SWR-26 MISCELLANEOUS DETAILS

451 721-11-14 LEGEND & ABBREVIATIONS, SYMBOLS, AND NOTES

452 721-11-14 PARTIAL FIRST FLOOR AIR CONDITIONING AND VENTILATION PLAN

453 721-11-14 PARTIAL FIRST FLOOR AIR CONDITIONING AND VENTILATION PLAN

454 721-11-14 PARTIAL SECOND FLOOR AIR CONDITIONING AND VENTILATION PLAN

455 721-11-14 PARTIAL SECOND FLOOR AIR CONDITIONING AND VENTILATION PLAN

456 721-11-14 BUILDING SECTIONS

457 721-11-14 CHILLED WATER PIPING DIAGRAM

458 721-11-14 COMMUNICATIONS DIAGRAM

459 721-11-14 CONTROL DIAGRAM

460 721-11-14 CONTROL DIAGRAM AND LEGEND

461 721-11-14 DETAILS

462 721-11-14 DETAILS

463 721-11-14 DETAILS

464 721-11-14 DETAILS

465 721-11-14 EQUIPMENT SCHEDULES

466 721-11-14 EQUIPMENT SCHEDULES

467 721-11-14 EQUIPMENT SCHEDULES

468 721-11-14 EQUIPMENT SCHEDULES

469 721-11-14 FIRST FLOOR PLUMBING PLAN

470 721-11-14 SECOND FLOOR PLUMBING PLAN

471 721-11-14 ROOF PLAN

472 721-11-14 FIRST AND SECOND FLOOR DETAILED PLUMBING PLAN

473 721-11-14 SANITARY PIPING DIAGRAM

474 721-11-14 WATER PIPING DIAGRAM

475 721-11-14 DETAILS
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476 721-11-14 DETAILS

477 721-11-14 EQUIPMENT SCHEDULE/PLUMBING FIXTURE SCHEDULE

478 721-11-14 FWR-1 FIRE RATED CONSTRUCTION FLOOR PLANS

479 721-11-14 FWR-2 FIRE PROTECTION DETAILS, NOTES, SYMBOLS & ABBREVIATIONS

480 721-11-14 FWR-3 FIRE ALARM DIAGRAM & SEQUENCE OF OPERATION

481 721-11-14 FWR-4 FIRST FLOOR FIRE SUPPRESSION PLAN

482 721-11-14 FWR-5 SECOND FLOOR FIRE SUPPRESSION PLAN

483 721-11-14 FWR-6 FIRST FLOOR FIRE ALARM PLAN

484 721-11-14 FWR-7 SECOND FLOOR FIRE ALARM PLAN

485 721-11-14 EWR-1 ELECTRICAL SYMBOLS, SINGLE LINE DIAGRAM

486 721-11-14 EWR-2 FIRST FLOOR LIGHTING PLAN

487 721-11-14 EWR-3 FIRST FLOOR POWER PLAN

488 721-11-14 EWR-4 FIRST FLOOR SIGNAL PLAN

489 721-11-14 EWR-5 SECOND FLOOR LIGHTING PLAN

490 721-11-14 EWR-6 SECOND FLOOR POWER PLAN

491 721-11-14 EWR-7 SECOND FLOOR SIGNAL PLAN

492 721-11-14 EWR-8 PANEL SCHEDULES

493 721-11-14 EWR-9 LIGHT FIXTURE SCHEDULE

494 721-11-14 EWR-10 NIGHT LIGHT CONTROL DIAGRAM, EQUIPMENT ELEVATION

495 721-11-14 EWR-11 TELECOMMUNICATION DIAGRAMS AND DETAILS

496 721-11-14 EWR-12 TELECOMMUNICATION DIAGRAMS AND DETAILS

497 721-11-14 EWR-13 TELECOMMUNICATION WIRING, TELECOMMUNICATION DETAILS

498 721-11-14 EWR-14 TELECOMMUNICATION WIRING, TELECOMMUNICATION DETAILS

499 721-11-14 ABR-1 1:200 SCALE FLOOR PLANS

500 721-11-14 ABR-2 FIRST FLOOR PLAN

501 721-11-14 ABR-3 2ND THRU 5TH FLOOR PLAN

502 721-11-14 ABR-4 FIRST FLOOR DRAINAGE PLAN, 2ND THRU 5TH FLOOR DRAINAGE
PLAN

503 721-11-14 ABR-5 ROOF PLAN

504 721-11-14 ABR-6 FIRST FLOOR REFLECTED CEILING PLAN
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505 721-11-14 ABR-7 SECOND THRU FIFTH FLOORS REFLECTED CEILING PLAN

506 721-11-14 ABR-8 TYPICAL MODULE PLAN AND INTERIOR ELEVATIONS

507 721-11-14 ABR-9 TYPICAL ENLARGED PLAN AT STAIRS

508 721-11-14 ABR-10 TYPICAL ENLARGED PLAN AT STAIRS AND ELEVATOR

509 721-11-14 ABR-11 INTERIOR ELEVATIONS

510 721-11-14 ABR-12 EXTERIOR ELEVATIONS AND DETAILS

511 721-11-14 ABR-13 BUILDING SECTIONS

512 721-11-14 ABR-14 WALL SECTIONS

513 721-11-14 ABR-15 STAIR AND ELEVATOR SECTIONS

514 721-11-14 ABR-16 ROOM FINISH AND COLOR SCHEDULE

515 721-11-14 ABR-17 ROOM FINISH AND COLOR SCHEDULE, TOILET ACCESSORIES SCHED
& LEGEND

516 721-11-14 ABR-18 TYPICAL WALL TYPES

517 721-11-14 ABR-19 TYPICAL WALL TYPES

518 721-11-14 ABR-20 DOOR TYPES, WINDOW AND LOUVER TYPES AND SCHEDULE

519 721-11-14 ABR-21 DOOR DETAILS

520 721-11-14 ABR-22 WINDOW AND LOUVER DETAILS

521 721-11-14 ABR-23 FIRST, SECOND AND THIRD FLOOR SIGNAGE PLANS, HARDWARE
SETS

522 721-11-14 ABR-24 FOURTH, FIFTH AND SIXTH FLOOR SIGNAGE PLANS AND VISUAL
KEYING CHART

523 721-11-14 ABR-25 SIGN TYPES AND SCHEDULE

524 721-11-14 ABR-26 SIGNAGE DETAILS AND MOUNTING ELEVATIONS

525 721-11-14 ABR-27 ROOFING DETAILS

526 721-11-14 ABR-28 MISCELLANEOUS DETAILS

527 721-11-14 ABR-29 MISCELLANEOUS DETAILS

528 721-11-14 ABR-30 MISCELLANEOUS DETAILS

529 721-11-14 ABR-31 MISCELLANEOUS DETAILS

530 721-11-14 ABR-32 MISCELLANEOUS DETAILS

531 721-11-14 ABR-33 FIRE-RATED CONSTRUCTION PLANS

532 721-11-14 ABR-34 HANDRAIL AND GUARDRAIL ELEVATIONS AND DETAILS

533 721-11-14 ABR-35 ROOF SECTION

534 721-11-14 SBR-1 FOUNDATION AND FIRST FLOOR PLAN
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535 721-11-14 SBR-2 SECOND THRU 5TH FLOOR FRAMING PLAN

536 721-11-14 SBR-3 5TH FLOOR ROOF-WALL FRAMING PLAN

537 721-11-14 SBR-4 ROOF FRAMING PLAN

538 721-11-14 SBR-5 FOUNDATION & CMU DETAILS

539 721-11-14 SBR-6 SHEARWALL/GRADE BEAM DETAILS

540 721-11-14 SBR-7 ELEVATOR & MACHINE ROOM SECTIONS

541 721-11-14 SBR-8 STAIR SECTION & DETAILS

542 721-11-14 SBR-9 STAIR SECTION & DETAILS

543 721-11-14 SBR-10 PLANK AND ROOF DETAILS

544 721-11-14 SBR-11 ROOF DETAILS

545 721-11-14 SBR-12 ROOF DETAILS

546 721-11-14 SBR-13 ROOF DETAILS

547 721-11-14 SBR-14 SECTION & DETAILS

548 721-11-14 SBR-15 SECTIONS & DETAILS

549 721-11-14 SBR-16 RAFTER TO BEAM CONNECTION & DETAILS

550 721-11-14 SBR-17 GENERAL NOTES & TYPICAL SLAB DETAILS

551 721-11-14 SBR-18 TYPICAL CMU DETAILS

552 721-11-14 MBR-1 MECHANICAL SYMBOLS AND LEGENDS

553 721-11-14 MBR-2 ACV PLAN FIRST FLOOR

554 721-11-14 MBR-3 ACV PLAN 2ND – 4TH FLOORS

555 721-11-14 MBR-4 ACV PLAN, 5TH FLOOR

556 721-11-14 MBR-5 DETAILED ACV PLAN & BUILDING SECTIONS

557 721-11-14 MBR-6 DETAILED ACV PLAN AND SECTIONS

558 721-11-14 MBR-7 CHILLED WATER PIPING DIAGRAM

559 721-11-14 MBR-8 COMMUNICATIONS DIAGRAM

560 721-11-14 MBR-9 CONTROL DIAGRAM AND LEGEND

561 721-11-14 MBR-10 DETAILS

562 721-11-14 MBR-11 DETAILS

563 721-11-14 MBR-12 SEISMIC SUPPORT DETAILS

564 721-11-14 MBR-13 EQUIPMENT SCHEDULES

565 721-11-14 MBR-14 PLUMBING PLAN FIRST FLOOR
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566 721-11-14 MBR-15 PLUMBING PLAN 3RD FLOOR

567 721-11-14 MBR-16 PLUMBING PLAN 2ND, 4TH AND 5TH FLOOR

568 721-11-14 MBR-17 PLUMBING ROOF PLAN

569 721-11-14 MBR-18 DETAILED PLUMBING PLANS

570 721-11-14 MBR-19 WATER PIPING DIAGRAM

571 721-11-14 MBR-20 WATER PIPING DIAGRAM

572 721-11-14 MBR-21 SANITARY PIPING DIAGRAM AND SCHEDULES

573 721-11-14 MBR-22 WASTE AND VENT PIPING DIAGRAMS

574 721-11-14 MBR-23 DETAILS

575 721-11-14 MBR-24 DETAILS

576 721-11-14 FBR-1 FIRE RATED CONSTRUCTION FLOOR PLANS

577 721-11-14 FBR-2 FIRE PROTECTION DETAILS, NOTES, SYMBOLS & ABBREVIATIONS

578 721-11-14 FBR-3 FIRE ALARM RISER DIAGRAM

579 721-11-14 FBR-4 FIRE ALARM SEQUENCE OF OPERATION & DETAILS

580 721-11-14 FBR-5 FIRST FLOOR FIRE SUPPRESSION PLAN

581 721-11-14 FBR-6 2ND THRU 5TH FLOOR FIRE SUPPRESSION PLAN

582 721-11-14 FBR-7 FIRST FLOOR FIRE ALARM PLAN

583 721-11-14 FBR-8 2ND THRU 5TH FLOOR FIRE ALARM PLAN

584 721-11-14 EBR-1 ELECTRICAL SYMBOLS

585 721-11-14 EBR-2 FIRST FLOOR POWER AND SIGNAL PLAN

586 721-11-14 EBR-3 FIRST FLOOR LIGHTING PLAN

587 721-11-14 EBR-4 FIRST FLOOR TEL. DISTRIB. PLAN

588 721-11-14 EBR-5 FIRST FLOOR CATV DISTRIB. PLAN

589 721-11-14 EBR-6 2ND THRU 5TH FLOOR POWER PLAN

590 721-11-14 EBR-7 2ND THRU 5TH FLOOR LIGHTING PLAN

591 721-11-14 EBR-8 2ND THRU 5TH FLOOR TEL. DISTRIB. PLANS

592 721-11-14 EBR-9 2ND THRU 5TH FLOOR CATV DISTRIB. PLANS

593 721-11-14 EBR-10 ONE LINE DIAGRAM

594 721-11-14 EBR-11 COMMUNICATION RISER DIAGRAMS
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   92     EL-7    141-85-01      FIRE ALARM RISER DIAGRAM, FIRE ALARM SEQUENCE
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   93     EL-8    141-85-01      PANEL SCHEDULES
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   95     EL-10   141-85-01      ELECTRICAL DETAILS
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  115     AJ-17   141-85-01      TYPICAL WALL TYPES
  116     AJ-18   141-85-01      TYPICAL WALL TYPES
  117     AJ-19   141-85-01      TYPICAL WALL TYPES
  118     AJ-19a  141-85-01      TYPICAL WALL TYPES
  119     AJ-20   141-85-01      DOOR TYPES & SCHEDULE
  120     AJ-21   141-85-01      DOOR TYPES & SCHEDULE
  121     AJ-22   141-85-01      DOOR DETAILS
  122     AJ-23   141-85-01      DOOR DETAILS
  123     AJ-24   141-85-01      WINDOW & LOUVER TYPES & SCHEDULE
  124     AJ-25   141-85-01      WINDOW & LOUVER DETAILS
  125     AJ-26   141-85-01      SIGNAGE PLANS
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  128     AJ-27a  141-85-01      SIGN SCHEDULE
  129     AJ-28   141-85-01      SIGN TYPES
  130     AJ-29   141-85-01      SIGN DETAILS & MOUNTING ELEVATIONS



(Am-0005)

  131     AJ-30   141-85-01      ROOFING DETAILS
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  145     SJ-7    141-85-01      COLUMNS AND WALL ELEVATION AND SECTIONS
  146     SJ-8    141-85-01      SECOND FLOOR BEAMS AND HOLLOW CORE PLANKS
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  156     MJ-7    141-85-01      PARTIAL FIRST FLOOR SANITARY PIPING PLAN
  157     MJ-8    141-85-01      SANITARY PIPING DIAGRAM
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  163     MJ-14   141-85-01      FIRST FLOOR MECHANICAL PLAN
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    ELECTRICAL DRAWINGS
  177     EJ-1    141-85-01      ELECTRICAL LEGEND AND NOTES
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  180     EJ-4    141-85-01      FIRST FLOOR LIGHTING PLAN
  181     EJ-5    141-85-01      SECOND FLOOR LIGHTING PLAN
  182     EJ-6    141-85-01      TEL/DATADIAGRAM SINGLE-LINE DIAGRAM AND CATV
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  191     AM-3    141-85-01      ROOF PLAN
  192     AM-4    141-85-01      FIRST FLOOR REFLECTED CEILING PLAN
  193     AM-5    141-85-01      SECOND FLOOR REFLECTED CEILING PLAN
  194     AM-6    141-85-01      ENLARGED TOILET PLANS & INTERIOR ELEVATIONS
  195     AM-7    141-85-01      ENLARGED TOILET PLANS & INTERIOR ELEVATIONS
  196     AM-7a   141-85-01      ENLARGED TOILET PLANS & INTERIOR ELEVATIONS
  197     AM-9    141-85-01      ENLARGED STAIR PLANS
  198     AM-10   141-85-01      STAIR SECTIONS
  199     AM-10a  141-85-01      ENLARGED ARMS VAULT PLANS
  200     AM-11   141-85-01      INTERIOR ELEVATIONS
  201     AM-12   141-85-01      INTERIOR ELEVATIONS
  202     AM-13   141-85-01      INTERIOR ELEVATIONS
  203     AM-14   141-85-01      INTERIOR ELEVATIONS
  204     AM-15   141-85-01      INTERIOR ELEVATIONS
  205     AM-16   141-85-01      EXTERIOR ELEVATIONS
  206     AM-17   141-85-01      EXTERIOR ELEVATIONS/SECTION
  207     AM-18   141-85-01      BUILDING SECTIONS
  208     AM-19   141-85-01      WALL SECTIONS
  209     AM-20   141-85-01      ROOM FINISH & COLOR SCHEDULE
  210     AM-21   141-85-01      ROOM FINISH & COLOR SCHEDULE
  211     AM-22   141-85-01      TYPICAL WALL TYPES
  212     AM-23   141-85-01      TYPICAL WALL TYPES
  213     AM-24   141-85-01      TYPICAL WALL TYPES
  214     AM-25   141-85-01      TYPICAL WALL TYPES
  215     AM-26   141-85-01      DOOR TYPES & SCHEDULE
  216     AM-27   141-85-01      DOOR DETAILS & KEYING CHART
  217     AM-28   141-85-01      DOOR DETAILS
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  219     AM-30   141-85-01      DOOR & MISCELLANEOUS DETAILS
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  221     AM-32   141-85-01      WINDOW & LOUVER DETAILS
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  224     AM-35   141-85-01      SIGN TYPES
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  227     AM-37a  141-85-01      ROOFING DETAILS
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  229     AM-39   141-85-01      WIRE MESH PARTITION DETAILS
  230     AM-40   141-85-01      MISCELLANEOUS DETAILS
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                                 DETAILS
  235c    SM-3    141-85-01      SMALL COMPANY - TYPICAL CMU DETAILS
  235d    SM-4    141-85-01      SMALL COMPANY - TYPICAL PRESTRESSED HOLL CORE
                                 DETAILS
  236     SM-5    141-85-01      SMALL COMPANY - TYPICAL STEEL BEAM CONNECTIONS
  237     SM-5a   141-85-01      SMALL COMPANY - TYPICAL STEEL DECK DETAILS
  238     SM-6    141-85-01      LARGE COMPANY - TYPICAL SLAB DETAILS
  239     SM-7    141-85-01      LARGE COMPANY - TYPICAL CMU DETAILS
  240     SM-8    141-85-01      FOUNDATION AND FIRST FLOOR PLAN
  241     SM-9    141-85-01      SECOND FLOOR AND PARTIAL ROOF FRAMING PLAN
  242     SM-10   141-85-01      SECOND FLOOR WALL BEAM AND SOFFIT FRAMING PLAN
  243     SM-11   141-85-01      ROOF FRAMING PLAN
  244     SM-12   141-85-01      LARGE COMPANY - FOUNDATION AND COLUMN DETAILS
  245     SM-13   141-85-01      LARGE COMPANY - STAIR AND TRENCH DETAILS
  246     SM-14   141-85-01      LARGE COMPANY - WALL SECTIONS
  247     SM-15   141-85-01      LARGE COMPANY - WALL ELEVATIONS AND SECTIONS
  248     SM-16   141-85-01      LARGE COMPANY - WALL ELEVATIONS AND SECTIONS
  249     SM-17   141-85-01      LARGE COMPANY - BEAM DETAILS
  250     SM-18   141-85-01      LARGE COMPANY - ENTRANCE AND WASH AREA ROOF
                                 DETAILS
  251     SM-19   141-85-01      LARGE COMPANY - ROOF FRAMING DETAILS
  252     SM-20   141-85-01      LARGE COMPANY - TRUSS AND ROOF FRAMING DETAILS
  253     SM-21   141-85-01      LARGE COMPANY - TRUSS AND ROOF FRAMING DETAILS
  254     SM-22   141-85-01      SMALL COMPANY - BUILDING SECTIONS
  255     SM-23   141-85-01      SMALL COMPANY - FOUNDATION AND FIRST FLOOR
                                 SECTIONS
  256     SM-24   141-85-01      SMALL COMPANY - SECOND FLOOR SECTIONS
  257     SM-25   141-85-01      SMALL COMPANY - LOW ROOF SECTIONS AND DETAILS
  258     SM-26   141-85-01      SMALL COMPANY - ROOF FRAMING SECTIONS
  259     SM-27   141-85-01      SMALL COMPANY - ROOF FRAMING SECTIONS AND
                                 DETAILS
  260     SM-28   141-85-01      SMALL COMPANY - STAIRWAY PARTIAL PLANS AND
                                 SECTIONS
  261     SM-28a  141-85-01      SMALL COMPANY - STAIRWAY PARTIAL PLANS AND
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                                 SECTIONS
  262     SM-29   141-85-01      SMALL COMPANY - STEEL ROOF FRAME SECTION AND
                                 DETAILS
  263     SM-30   141-85-01      SMALL COMPANY - SOFFIT FRAMING PLAN, SECTION
                                 AND DETAILS

                                  MECHANICAL DRAWINGS
  264     MM-1    141-85-01      GENERAL NOTES, MECHANICAL LEGEND, REFERENCE
                                 SYMBOLS
  265     MM-2    141-85-01      MECHANICAL SITE PLAN PLAN
  266     MM-3    141-85-01      FIRST FLOOR PLUMBING PLAN, FIRE PROTECTION
                                 NOTES
  267     MM-4    141-85-01      SECOND FLOOR PLUMBING PLAN, FIRE PROTECTION
                                 NOTES
  268     MM-5    141-85-01      PARTIAL PIPING PLAN - TROOP AID STATION
  269     MM-6    141-85-01      PARTIAL FIRST FLOOR WATER PIPING PLANS
  270     MM-7    141-85-01      PARTIAL FIRST FLOOR SANITARY PIPING PLAN
  271     MM-8    141-85-01      SANITARY PIPING DIAGRAM - SOUTHEAST SIDE
  272     MM-9    141-85-01      SANITARY PIPING DIAGRAM - NORTHWEST SIDE
  273     MM-10   141-85-01      HOT & COLD WATER PIPING DIAGRAM - SOUTHEAST
                                 SIDE
  274     MM-11   141-85-01      HOT & COLD WATER PIPING DIAGRAM - NORTHWEST
                                 SIDE
  275     MM-12   141-85-01      FIRST FLOOR MECHANICAL PLAN, MECHANICAL
  276     MM-13   141-85-01      SECOND FLOOR MECHANICAL PLAN, MECHANICAL NOTES
  277     MM-14   141-85-01      ENLARGED MECHANICAL PLAN, MECHANICAL NOTES
  278     MM-15   141-85-01      CHILLED WATER PIPING DIAGRAM AND HVAC CO
                                 SCHEMATIC DIAGRAM
  279     MM-16   141-85-01      EQUIPMENT SCHEDULES
  280     MM-17   141-85-01      PLUMBING DETAILS
  281     MM-18   141-85-01      PLUMBING DETAILS
  282     MM-19   141-85-01      FIRE PROTECTION AND SEISMIC DETAILS
  283     MM-20   141-85-01      FIRE PROTECTION AND SEISMIC DETAILS
  284     MM-21   141-85-01      MECHANICAL DETAILS
  285     MM-22   141-85-01      MECHANICAL DETAILS
  286     MM-23   141-85-01      MECHANICAL DETAILS
  287     MM-24   141-85-01      MECHANICAL DETAILS

                                  ELECTRICAL DRAWINGS
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SECTION 00800 Special Contract Requirements

CLAUSES INCORPORATED BY FULL TEXT

S-8 UTILITY OUTAGES

Utility outages shall be as hereinafter specified, unless otherwise indicated or specified.
Interruptions to existing utilities shall be held to a minimum.  Outages to facilitate connections to
existing systems shall be scheduled to take place during periods of minimum demand.  The
Contractor shall submit a planned schedule of outages to the Contracting Officer for proper
coordination with existing facilities, and shall notify the Contracting Officer in writing not less than
45 days in advance of the intended interruptions.  Planned schedule of outages shall include
specific dates, times, and anticipated duration of proposed outages.  In the event the proposed
outages interfere with station operations, the Contracting Officer will consider or offer alternate
dates and/or times. Outages may be permitted during off-peak hours, hours of darkness,
weekends, and holidays, at no additional cost to the Government.  Work shall be planned to
minimize outages.  No utility outage will be permitted until the Contractor receives written
approval from the Contracting Officer.

[End of Statement]

S-36.8 GROUND-FAULT CIRCUIT INTERRUPTERS

Ground-fault circuit interrupters for all 125-volt single phase 15- and 20-ampere receptacle outlets
which are not part of the permanent wiring of the building or structure shall be provided by the
Contractor in accordance with Section 305-6 of the 1999 National Electrical Code.

[End of Statement]

S-36.7 IDENTIFICATION OF EMPLOYEES

The Contractor shall be responsible for furnishing to each employee and for requiring each
employee engaged on the work to display such identification as may be approved and directed by
the Contracting Officer.  All prescribed identification shall immediately be delivered to the
Contracting Officer for cancellation upon the release of any employee.   When required by the
Contracting Officer, the Contractor shall obtain and submit fingerprints of all persons employed or
to be employed on the project.

 [End of Statement]

S-36.6 CERTIFICATES OF COMPLIANCE

Any certificates required for demonstrating proof of compliance of materials with specification
requirements shall be executed in five (5) copies.  Each certificate shall be signed by an official
authorized to certify in behalf of the manufacturing company and shall contain the name and
address of the Contractor, the project name and location, and the quantity and date or dates of
shipment or delivery to which the certificates apply.  Copies of laboratory test reports submitted
with certificates shall contain the name and address of the testing laboratory and the date or
dates of the tests to which the report applies.  Certification shall not be construed as relieving the
Contractor from furnishing satisfactory material, if after tests are performed on selected samples,
the material is found not to meet the specific requirements.

[End of Statement]

S-36.5 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER
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1.  This provision specifies the procedure for determination of time extensions for unusually
severe weather in accordance with the contract clause entitled DEFAULT (FIXED-PRICE
CONSTRUCTION).  In order for the Contracting Officer to award a time extension under this
clause, the following conditions must be satisfied:

a.  The weather experienced at the project site during the contract period must be found to be
unusually severe, that is, more severe than the adverse weather anticipated for the project
location during any given month.

b.  The unusually severe weather must actually cause a delay to the completion of the
project.  The delay must be beyond the control and without the fault or negligence of the
Contractor.

2.  The following schedule of monthly anticipated adverse weather delays is based on National
Oceanic and Atmospheric Administration (NOAA) or similar data for the project location and will
constitute the base line for monthly weather time evaluations.  The Contractor's progress
schedule must reflect these anticipated adverse weather delays in all weather dependent
activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON 5 DAY WORK WEEK

  JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
    4         5            6          4            3          3           3           4           3             5         4           7

3.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the contract,
the Contractor will record on the daily CQC report, the occurrence of adverse weather and
resultant impact to normally scheduled work.  Actual adverse weather delay days must prevent
work on criticial activities for 50 percent or more of the Contractor's scheduled work day.  The
number of actual adverse weather delay days shall include days impacted by actual adverse
weather (even if adverse weather occurred in previous month), be calculated chronologically from
the first to the last day of each month, and be recorded as full days.  If the number of actual
adverse weather delay days exceeds the number of days anticipated in paragraph 2, above, the
Contracting Officer will convert any qualifying delays to calendar days, giving full consideration for
equivalent fair weather work days, and issue a modification in accordance with the contract
clause entitled DEFAULT (FIXED-PRICE CONSTRUCTION). [ER 415-1-15, 31 Oct 89]

S-36.26 YEAR 2000 COMPLIANCE - CONSTRUCTION CONTRACTS  (AUG 1998)

1.  Definitions:

(a) "Information technology" means any equipment, or interconnected system(s) or subsystem(s)
of equipment, that is used in the automatic acquisition, storage, manipulation, management,
movement, control, display, switching, interchange, transmission, or reception of data or
information by the agency.  The term "information technology" includes hardware (e.g.,
computers, microprocessors, ancillary equipment), software, firmware, and related resources.

(b)  "Embedded system" means any device, equipment or system that includes information
technology (i.e., microprocessor chip) as an integral part of the operation of the equipment.
"Embedded system" is also referred to as "microprocessor-based equipment".  Examples of
"embedded system" include, but are not limited to, HVAC system, energy control system, fire
detection and control system, utility monitoring and control systems, intrusion detection system,
emergency generators, uninterruptable power supplies, telecommunications switches, leak
detection systems, automated sprinkler system, etc.  Refer to Appendix, entitled "Examples of
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Embedded Systems" at the back of Section 00800, Special Contract Requirements, for additional
examples.

(c)  "Year 2000 compliant" means information technology accurately processes date/time data
(including, but not limited to, calculating, comparing, and sequencing) from, into, and between the
twentieth and twenty-first centuries, and the years 1999 and 2000 and leap year calculations.
Furthermore, Year 2000 compliant information technology when used in combination with other
information technology shall accurately process date/time data if the other information technology
properly exchanges date/time data with it.

2.  In accordance with FAR 39.106, the contractor shall ensure that with respect to any design,
construction, supplies, or services, as well as any subsequent task/delivery orders issued under
this contract (if applicable), all information technology contained therein, including information
technology in embedded systems, shall be Year 2000 compliant.  Specifically, the contractor
shall:

a.  Perform, maintain, and provide an inventory of all major components to include structures,
equipment, items, parts, and furnishing under this contract and each task/delivery order which
may be affected by the Year 2000 compliance requirement.

b.  Indicate whether each component is currently Year 2000 compliant or requires an upgrade for
compliance prior to government acceptance.

c.  Additional content of the inventory and submittal information is provided in Section 01600,
YEAR 2000 COMPLIANCE.
                                                            [End of Statement]

S-36.22 NOTICE OF PARTNERING

The Government intends to encourage the foundation of a cohesive partnering arrangement with
the contractor and its subcontractors.  This partnering arrangement will be structured to draw on
the strengths of each organization to identify and achieve reciprocal goals.  The objectives are
effective and efficient contract performance intended to achieve completion within budget, on
schedule, and in accordance with contract plans and specifications.  This partnering arrangement
will be bilateral in membership.  To implement this partnering initiative, it is anticipated that within
60-days of Notice to Proceed, the contractor and Government management teams to include on-
site and off-site management will attend a one (1) day partnering development seminar/team
building workshop.  Any costs associated with the partnering workshop, excluding salaries, travel,
lodging, and food for Government personnel, shall be borne by the contractor.  The facilitator for
the workshop shall be an objective and neutral third party participant, skilled in team building and
group dynamics, who has no vested interest in the decisions reached by the group.  Up to ten
(10) Government personnel will attend this workshop.  The partnering workshop will be held in
Hawaii.

[End of Statement]

S-36.21 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)

(a)  The Government shall make all reasonably required amounts of utilities available to the
Contractor from existing outlets and supplies, as specified in the contract.  Unless otherwise
provided in the contract, the amount of each utility service consumed shall be charged to or paid
for by the Contractor at prevailing rates charged to the Government or, where the utility is
produced by the Government, at reasonable rates determined by the Contracting Officer.  The
Contractor shall carefully conserve any utilities furnished without charge.
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(b)  The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting
Officer, shall install and maintain all necessary temporary connections and distribution lines, and
all meters required to measure the amount of each utility used for the purpose of determining
charges.  Before final acceptance of the work by the Government, the Contractor shall remove all
the temporary connections, distribution lines, meters, and associated paraphernalia.

(c)  Schedule of utilities available from the Government without charge:  Water and Electricity
[End of Statement]

S-36.20 PERFORMANCE OF WORK BY THE CONTRACTOR - DEFINED (NOV 1998)

(a) "Work," means physical work activities, involving any of the trades required to directly place
the construction required by the contract.  It also includes physical activities that directly support
the work, such as:  (1) warehousing;  (2) maintenance of equipment; (3) procurement and
transportation of supplies or construction materials to the site for use by the contractor;  (4)
procuring, transporting and providing equipment for use by the contractor;  (5) logistical activities
that directly support the contractor's employees;  and (6) similar activities.  The meaning of the
term does not include:  (1) physical work performed by subcontractors;  (2) procurement and
transportation of supplies or construction materials to the site for use by subcontractors;  (3)
procuring, transporting and providing equipment for use by subcontractors;  logistical activities
undertaken by subcontractors for the benefit of contractor or subcontractor employees;  (4)
superintendence, quality control, clerical or similar activities;  or (5) other activities of a similar
nature.

Work will be quantified in terms of its monetary cost to the contractor, and will be compared to the
total direct costs that the contractor incurs in performing the contract.

(b)  "On the site" means the area within the construction limits depicted or described in the
contract drawings or specifications.  Activities such as transportation, maintenance and logistics
that take place outside of the construction limits depicted or described are still "on the site," if in
direct support of activities within the construction limits.

(c)  "The contractor's own organization" means those individuals who are employed and paid by
the contractor, whether full or part time.  If a joint venture or partnership, members (and their paid
employees) of the joint venture or partners are considered part of "the contractor's own
organization." If a corporation, wholly-owned subsidiary elements of the corporation and their paid
employees, are considered part of "the contractor's own organization." Any individual who is
employed or paid, even on a occasional basis by an entity other than the contractor (such as a
subcontractor), or any subcontractor or supplier to the contractor, is not considered part of "the
contractor's own organization."

[End of Statement]

S-36.19 PROGRESS CHARTS

If the Government revises the work to be accomplished by issuing a Notice to Proceed with a
change to the contract which would affect the order of work or duration of time for completing the
work, the progress chart prepared by the Contractor pursuant to the Contract Clause entitled
'SCHEDULE FOR CONSTRUCTION CONTRACTS' shall be revised promptly by the Contractor
by adding to, deleting, or rescheduling the affected features to indicate the Contractor's current
plans for completing the work as revised.  The cost for this revision of the schedule is a part of the
cost of the change.  Revisions to the progress charts shall be made no later than the next regular
progress updating following notice to proceed with the change, whether or not the formal
modification to the contract has been issued.  If the Contractor fails or refuses to incorporate the
changed work in the progress chart, the Contracting Officer may furnish revisions which the
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Contractor shall include and use in the progress chart until the modification is settled or until
actual dates supersede the estimated data.  If the Contractor objects to the changes furnished by
the Contracting Officer, it shall submit such objections in writing along with a counterplan within
20 days after the date suggested revisions were furnished by the Contracting Officer.  Failure to
submit objections and counterplan within the 20 days will be deemed to indicate the Contractor's
concurrence in the Contracting Officer's suggested revisions.  The schedule into which these
revisions have been incorporated shall become the current schedule for continued evaluation of
progress and the document which will be used to evaluate impact on the Contractor's work for
time extensions.

[End of Statement]

S-36.18 ACCIDENT PREVENTION PLAN  (DEC 1998)

Within 15 days after receipt of Notice of Award of the contract, and at least 7 days prior to the
preconstruction conference, four copies of the Accident Prevention Program shall be submitted to
the Contracting Officer for review and acceptance.  The program shall consist of the following
forms and documents:

(a)  An executed POD Form 248-R Rev (1 Jun 98), Accident Prevention Program, Administrative
Plan.

(b) An executed POD Form 184-R Rev (16 Oct 98), Activity Hazard Analysis.  (At the Contracting
Officer's discretion, the Contractor may submit its Activity Hazard Analysis only for the first phase
of construction provided that it is accompanied by an outline of the remaining phases of
construction.  All remaining phases shall be submitted and accepted prior to the beginning of
work in each phase.)

(c)   A copy of company policy statement of accident prevention and any other guidance
statements normally provided new employees.

Contractor shall not commence physical work at the site until the program has been accepted by
the Contracting Officer, or his authorized representative.  In developing and implementing its
Accident Prevention Program, the Contractor is also responsible for reviewing Section 1 of the
most current edition (Sep 1996) of US Army Corps of Engineers Safety and Health Requirements
Manual, Engineer Manual 385-1-1.  [See paragraph entitled, SAFETY STANDARDS, in Section
00800]

[End of Statement]

S-36.17 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE  (AUG 1999)

Whenever a contract or modification of contract price is negotiated, the Contractor's cost
proposals for equipment ownership and operating expenses shall be determined in accordance
with the requirements of Special Contract Requirements statement, entitled "EQUIPMENT
OWNERSHIP AND OPERATING EXPENSE SCHEDULE," of this solicitation.  EP 1110-1-8
"Construction Equipment Ownership and Operating Expense Schedule" is available at
http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/ep1110-1-8(vol10)/toc.htm for State of
Hawaii (Region 10) and at http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/ep1110-1-
8(vol12)/toc.htm
for Kwajalein Island, Roi-Namur Island, and Meck Island (Area 12), including Guam, American
Samoa, and Johnston Island).  [FAR 31.105(d)(2)(i) and EFARS 31.105(d)(2)(i)(b)].

[End of Statement]

S-36.15 AGGREGATE SOURCES
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(a)   deleted.

(b)  Concrete aggregates meeting the requirements of Section 03300 of the Technical
Requirements can be produced from the approved sources listed below:

Ameron HC&D, Ltd., Kapaa Quarry, Kailua, Oahu, Hawaii
Grace Pacific Corp., Puu Makakilo Quarry, Oahu, Hawaii
Hawaiian Cement, Halawa Quarry, Oahu, Hawaii

(c)  Concrete aggregates may be furnished from any of the above listed sources or at the option
of the contractor may be furnished from any other source designated by the contractor and
approved by the Contracting Officer, subject to the conditions hereinafter stated.

(d)  After the award of the contract, the contractor shall designate in writing only one source or
combination of sources from which he proposes to furnish aggregates.  If the contractor proposes
to furnish aggregates from a source or from sources not listed above he may designate only a
single source or single combination of sources for aggregates. Samples for acceptance testing
shall be provided as required by Section 03300 of the Technical Requirements.  If a source for
coarse or fine aggregate so designated by the contractor is not approved for use by the
Contracting Officer, the contractor may not submit for approval other sources but shall furnish the
coarse or fine aggregate, as the case may be, from an approved source listed above at no
additional cost to the Government.

(e)  Listing of a concrete aggregate source is not to be construed as approval of all material from
the source.  The right is reserved to reject materials from certain localized areas, zones, strata, or
channels, when such materials are unsuitable for concrete aggregate as determined by the
Contracting Officer.  Materials produced from an approved source shall meet all the requirements
of Section 03300 of the Technical Requirements of these specifications.

[End of Statement]

S-36.12 PROJECT SIGN

A project sign shall be fabricated and erected at a location designated by the Contracting Officer.
The sign shall be constructed as shown on Drawing Nos. 40-21-01 and 40-21-06 copies of which
are provided at the end of this section.  The sign shall be erected as soon as possible and within
15 days after the date of notice to proceed.  Upon completion of the project, the sign shall be
removed and disposed of.

[End of Statement]

S-36.11 POSTERS AND NOTICES

Wage Rate, Equal Employment Opportunity, and Nondiscrimination in Employment Posters and
Notices will be provided to the Contractor by the Contracting Officer.  The Contractor shall mount
these posters and notices, together with the wage determination decision, under weatherproof,
transparent, protective covering, in one or more conspicuous places, as approved, and readily
available to employees.

[End of Statement]

S-36.10 WARRANTY IMPLEMENTATION (MARCH 2000)

(a)   The Contractor shall designate a representative within the State of Hawaii to implement the
Warranty of Construction clause.  The Contractor may designate himself provided he has a
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permanent office in the State of Hawaii.  The Contractor may designate different representatives
for separate specialties of work.

(b)   The name, address, telephone number of each representative, and nomenclature of
warranty item shall be submitted to the Contracting Officer's representative at least 30 days prior
to the contract completion date or beneficial occupancy of the work or part thereof.  For the
purposes of paragraph f of the warranty clause, a reasonable time shall be considered to be as
follows:

(1)   21 calendar days from the receipt of a written notification of any failure, defect, or damage of
such nature that the work remains functional or habitable or both, as applicable.

(2)   24 hours for failures, defects or damages which render the work nonfunctional or
uninhabitable or both, as applicable.  Response in this instance starts from receipt of verbal
notification from an authorized Government representative.  Written confirmation will follow the
initial verbal request.

[End of Statement]

S-28.8 PERFORMANCE AND PAYMENT BONDS  (OCT 1995)

(Applicable to contracts exceeding $100,000)

Within fourteen (14) calendar days after the date of contract award, the offeror to whom award is
made shall furnish the Government with two bonds, each with good and sufficient surety or
sureties acceptable to the Government;  namely, a Performance Bond (Standard Form 25) and a
Payment Bond (Standard Form 25-A).

Any bonds furnished will be furnished by the Contractor to the Government prior to issuance of a
Notice to Proceed by the Government.  [FAR 28.102-3]

[End of Statement]

S-28.7 REQUIRED INSURANCE (Dec 1993)

(The following is applicable when work is performed on a government installation.)

The minimum insurance requirements, pursuant to Section 00700, Contract Clause,
"INSURANCE - - WORK ON A GOVERNMENT INSTALLATION" of this contract, are:

Workers' Compensation and Employer's Liability Insurance - Minimum coverage of $100,000.

Comprehensive General Liability Insurance - Minimum coverage of $500,000 per occurrence.

Automobile Liability Insurance

(1)  Bodily Injury:  Minimum coverage of $200,000 per person and $500,000 per occurrence.

(2)  Property Damage:  Minimum coverage of $20,000 per occurrence.

The Contractor shall insert the substance of this clause in subcontracts under this contract that
require work on a Government installation.  The Certificate Holder for Subcontractors' Certificates
of Insurance shall be the U.S. Army Engineer District, Honolulu, Fort Shafter, Hawaii  96858-
5440. [FAR 28.306 and 28.307-2]

[End of Statement]
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S-23.1     Emergency Planning Community Right to Know Act (EPCRA) Extremely Hazardous
Substances (EHS), CERCLA Hazardous Substances, and other OSHA Hazardous Chemicals
(May 2000)

This applies to any contractor utilizing EPCRA EHS, CERCLA hazardous substances, and other
OSHA hazardous chemicals in performance of any work while on any US Army Garrison, Hawaii
(USAG-HI) installations. The EPCRA EHS are defined in EPA document EPA 550-B-98-017, Title
III List of List, Consolidated List of Chemicals Subject to the Emergency Planning and Community
Right to Know Act and Section 112(r) of the Clean Air Act Amended.  Contractors are responsible
for knowing which chemicals they may use or transport are contained on the list.  For
convenience, contractors may review a copy of the EPA document at the Directorate of Public
Works (DPW) Environmental Department.  To obtain a copy of the list, the document is also
available at the U.S. Environmental Protection Agency (EPA) Web address
http://www.epa.gov/ceppo/p-gen.htm.  For contractors’ information, the locations of these
chemicals stored on USAG-HI installations are available upon request.  To obtain the list of
locations, forward request to the following E-mail address:  takenakc@schofield-emh1.army.mil.
Indicate name, company, contract awarded and description of contract.  A data base of locations
of chemicals will then be forwarded upon review and approval of request.  Contractors working on
USAG-HI installations are encouraged to review this database which will provide information
where potentially hazardous chemicals are stored.

(1)  Reporting.  All spills of substances containing EPCRA EHS and CERCLA
hazardous substances, and OSHA hazardous chemicals will be immediately reported to the
Directorate of Public Works (DPW) Spill Response line at 656-1111 during normal working hours.
After normal working hours or weekends/holidays, all spills will be reported to the DPW Work
Order Desk at 656-1275.  The Contracting Officer must be notified during the first business hour
immediately after.  All waste developed resulting from EPCRA EHS, CERCLA hazardous
substances, and other OSHA hazardous chemicals being utilized will be immediately reported to
the DPW Environmental Office, phone:  656-2878 x 1022 (Mr. Akasaki).

(2)  All Contractors Utilizing Substances Containing EPCRA EHS, CERCLA
hazardous substances, and other OSHA hazardous chemicals will perform the following prior to
contract start.

(a)  Review the Installation Spill Contingency Plan, the Installation
Hazardous Waste Management Plan and the 40-hour Environmental Compliance Officer Course
manual available at the DPW Environmental Department or at the Directorate of Contracting.
Upon review, the contractor or designated responsible employee shall sign a certification
statement that they have reviewed and understand the contents of these documents.

(b)  Provide a list of all EPCRA EHS, CERCLA hazardous substances,
and other OSHA hazardous chemicals projected to be utilized, the estimated quantities of each
and the Material Safety Data Sheets to the DPW Environmental Department and also to building
6040 East Range for material bar-codes.

(c)  Provide the name, phone number, and pager number of a company
spill response point of contact.  The point of contact must be trained in spill response.

(d)  Provide a copy of an agreement with a hazardous materials spill
response company in the event of a spill.

(e)  Provide copies of training certificates on environmental training and
spill response training.

(f)   Appoint a primary and alternate Environmental Compliance Officer in
writing.
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(g)  Develop a notification procedure in the event of a spill to include
phone numbers of response personnel, support agencies, National Response Center, State
Hazard Evaluation Emergency Response Office and Civil Defense.

(3)   Annual Update.  On an annual basis, but not later than 1 February of each
year, provide DPW Environmental Department an updated list as referenced in (2)(b) above.

(4)  Contractor Caused Spills or Waste Generated of Substances Containing
EPCRA EHS, CERCLA Hazardous Substances, and OSHA Hazardous Chemicals.

(a)  All spills caused by the contractor will be cleaned up under
supervision of the contractor and a qualified hazardous materials spill response company, at no
cost to the government, in accordance with all applicable laws and regulations and to the
satisfaction of the DPW Environmental Department.

(b)  Accomplish all spill notifications as required by the U.S.
Environmental Protection Agency and State of Hawaii to the Hazard Evaluation Emergency
Response Office, Local Emergency Response Commission and National Response Center.

(c)  Pay for disposal cost of all contaminated materials to include but not
limited to soil, sorbent materials, disposable equipment and other materials contaminated by the
spill.  Ensure all disposal is in accordance with all applicable laws and regulations at authorized
disposal sites.

S-19 SAFETY STANDARDS

The successful offeror will be required to comply with Chapter 396 of the Hawaii Occupational
Safety and Health Act (OSHA) standards and Title 12 Department of Labor and Industrial
Relations, Subtitle 8 Division of Occupational Safety and Health, Part 2 General Industry
Standards as well as with the Corps of Engineers Manual 385-1-1, Safety and Health
Requirements Manual.  [Title 29, CFR, Chap 18, Part 1910 (OSHA)]

 [End of Statement]

S-18 ASBESTOS --- (OCCUPATIONAL HEALTH AND ENVIRONMENTAL)

(a)  THE CONTRACTOR IS WARNED THAT EXPOSURE TO AIRBORNE ASBESTOS HAS
BEEN ASSOCIATED WITH FOUR DISEASES:  LUNG CANCER, CERTAIN
GASTROINTESTINAL CANCERS, PLEURAL OR PERITONEAL MESOTHELIOMA AND
ASBESTOSIS.  Studies indicate there are significantly increased health dangers to persons
exposed to asbestos who smoke and further, to family members and other persons who become
indirectly exposed as a result of the exposed worker bringing asbestos-laden work clothing home
to be laundered.

(b)  The Contractor is advised that friable and/or nonfriable asbestos containing material has
been identified in area(s) where contract work is to be performed.  Friable asbestos containing
material means any material that contains more than 1 percent asbestos by weight that hand
pressure can crumble, pulverize or reduce to powder when dry.  Nonfriable asbestos containing
materials do not release asbestos fiber during routine handling and end-use.  However, excessive
fiber concentrations may be produced during uncontrolled abrading, sanding, drilling, cutting,
machining, removal, demolition or other similar activities.

(c)  Care must be taken to avoid releasing, or causing to be released, asbestos fibers into the
atmosphere where they may be inhaled or ingested.  The Occupational Safety and Health
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Administration (OSHA) has set standards at 29 CFR 1910.1001, for exposure to airborne
concentrations of asbestos, fibers, methods of compliance, medical surveillance, housekeeping
procedures and other measures that must be taken when working with or around asbestos
containing materials which release airborne asbestos fibers at concentrations in excess of those
established 29 CFR 1910.1001.  29 CFR 1910.1001 has been identified as applicable to
construction (29 CFR 1926.55 gases, vapors, fumes, dusts and mists).  The Environmental
Protection Agency (EPA) has established standards at 40 CFR 61.140-156 for the control of
asbestos emissions to the environment and the handling and disposal of asbestos wastes.

(d)  When contract work activities are carried out in locations where the potential exists for
exposure to airborne asbestos fibers as described in paragraph (b), or where asbestos waste will
be generated, the Contractor shall assure that all measures necessary to provide effective
protection to persons from exposure to asbestos fibers (and prevention of contamination to
property, materials, supplies, equipment and the internal and external environment) are
effectively instituted.

(e)  As a minimum, the Contractor shall comply with the provisions of 29 CFR 1910.1001 and
1926.55; 49 CFR 72.101, 172.200-204, 172.316, 173.1090; 40 CFR 61.140-156; and any state
implementing hazardous waste under the Resources Conservation and Recovery Act (RCRA)
requirements and any other applicable federal, state or local requirements.

(f)  In addition to the information required in Contract Clause, ACCIDENT PREVENTION, of this
contract, the Contractor's Accident Prevention Plan must also fully address the following topics,
and at the Contractor's option may include additional information as applicable.

(1)   Medical Surveillance:  (29 CFR 1910.1001(J)).

(2)   Employee training:  Prior to beginning work in asbestos containing material area(s) (29 CFR
1910.1001 and 29 CFR 1910.134).

(3)   Respiratory protection:  (29 CFR 1910.1001 and 29 CFR 1910.134)

(4)   Personal protective clothing and equipment:  (29 CFR 1910.1001(d)).  The use of
compressed air to remove asbestos from workers' clothing is prohibited.  The Contractor shall
specify the type of change room, wash facilities and laundering facilities as applicable.

(5)   Airborne asbestos monitoring:  29 CFR 1910.1001(f)).  Specify the monitoring and analytical
procedures to be used before, during, and after completion of contract work in areas where
asbestos containing materials are located.  All asbestos monitoring shall be conducted under the
guidance of an industrial hygienist certified by the American Board of Industrial Hygiene.
Samples shall be analyzed by an American Industrial Hygiene Association (AIHA) accredited
laboratory proficient in the analysis of asbestos and asbestos containing materials.  Turn around
time from end of sampling period to review of results of analyses by Contractor shall be no longer
than 72 hours.

(6)   Housekeeping:   (29 CFR 1910.1001(h)).  Dry sweeping of contract work areas contaminated
with asbestos containing material is prohibited.  The Contractor shall specify methods and
materials used to package asbestos containing waste and plan to control any incidental airborne
release or spill of asbestos containing material.

(7)   Methods of compliance:   (29 CFR 1910.1001(c)).  Contractor shall include procedures
relating to engineering controls, local exhaust ventilation, particular tools to be used and work
practices (1910.1001(c)).  Specify methods, materials and equipment to be used to prevent
asbestos contamination to property, materials, supplies, equipment and the internal and external
environment during maintenance, renovation or other contract activities.  Local Exhaust
ventilation equipment including power operated tools equipped with local exhaust ventilation shall
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conform with the Standard Fundamentals Governing the Design and Operation of Local Exhaust
Systems ANSI Z9.2 latest revised edition.  Describe the type of high-efficiency filtered (HEPA)
vacuum cleaners that shall be used to vacuum asbestos containing materials.  Describe methods
and materials to be used to assure all asbestos containing material will be thoroughly wetted by
use of a wetting agent and water before removal and that airborne asbestos dust will be kept to a
minimum.

(8)   Methods and materials to be used to decontaminate any property, materials, supplies,
equipment and the environment if asbestos contamination results.  (29 CFR 1910.1001(c)).

(9)   Recordkeeping procedures.  (29 CFR 1910.1001(i) and 1910.20).

(10)   Specific description of packaging, marking and shipping conveyances to be used to
transport asbestos containing waste from the generation point to a storage or disposal facility in
compliance with Department of Transportation requirements.  (49 CFR 172.101, 172.200-204,
176,316, 173.1090).

(11)   Emergency procedures that would be taken if an accident of spill of asbestos containing
material occurs during the transport of asbestos containing waste.  (40 CFR 61.20-25).

(12)   Methods and equipment used to off load and bury asbestos containing waste control
airborne emissions at the burial site.   (40 CFR 61.20-25).

(g)  The Contractor shall complete and return to the Contracting Officer within 15 working days
after the completion of all airborne asbestos monitoring conducted under this contract, a
'Summarization of Airborne Asbestos Sampling Results' form (ENG Form 4921-R, Jan 86)
provided by the Government.  NOTE:  This completed summarization form is to be used by the
US Army Corps of Engineers for statistical information purposes and does not relieve the
Contractor from his recordkeeping requirements as described in 29 CFR 1910.1001(i) and
1910.20.

(h)  An industrial hygiene asbestos survey was conducted in the contract work area(s) to identify
the presence of asbestos containing materials as described in paragraph (b) above.  The data
collected is contained in the ASBESTOS SURVEY REPORT.

(i)  The industrial hygiene asbestos survey described in paragraph (h) may not have identified all
asbestos containing materials in the contract work area(s).  When contract work area(s) appear to
have asbestos containing material not identified in the ASBESTOS SURVEY REPORT, the
Contractor shall conduct an asbestos survey to identify such material(s) in a manner similar to
that described in the ASBESTOS SURVEY REPORT.

[End of Statement]

52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE  (MAR
1995) — EFARS

(a) This clause does not apply to terminations.  See 52.249-5000, Basis for settlement of
proposals and FAR Part 49.

(b) Allowable cost for construction and marine plant and equipment in sound workable condition
owned or controlled and furnished by a contractor or subcontractor at any tier shall be based on
actual cost data for each piece of equipment or groups of similar serial and series for which the
Government can determine both ownership and operating costs from the contractor's accounting
records. When both ownership and operating costs cannot be determined for any piece of
equipment or groups of similar serial or series equipment from the contractor's accounting
records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8,
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Construction Equipment Ownership and Operating Expense Schedule, Region X. Working
conditions shall be considered to be average for determining equipment rates using the schedule
unless specified otherwise by the contracting officer. For equipment not included in the schedule,
rates for comparable pieces of equipment may be used or a rate may be developed using the
formula provided in the schedule. For forward pricing, the schedule in effect at the time of
negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was
performed shall apply.

(c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR
31.205-36. Rates for equipment rented from an organization under common control, lease-
purchase arrangements, and sale-leaseback arrangements, will be determined using the
schedule, except that actual rates will be used for equipment leased from an organization under
common control that has an established practice of leasing the same or similar equipment to
unaffiliated lessees.

(d) When actual equipment costs are proposed and the total amount of the pricing action exceeds
the small purchase threshold, the contracting officer shall request the contractor to submit either
certified cost or pricing data, or partial/limited data, as appropriate.

(End of clause)

52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS.

BASIS FOR SETTLEMENT OF PROPOSALS
"Actual costs will be used to determine equipment costs for a settlement proposal submitted on
the total cost basis under FAR 49.206-2(b). In evaluating a terminations settlement proposal
using the total cost basis, the following principles will be applied to determine allowable
equipment costs:

(1) Actual costs for each piece of equipment, or groups of similar serial or series equipment, need
not be available in the contractor's accounting records to determine total actual equipment costs.

(2) If equipment costs have been allocated to a contract using predetermined rates , those
charges will be adjusted to actual costs.

(3) Recorded job costs adjusted for unallowable expenses will be used to determine equipment
operating expenses.

(4) Ownership costs (depreciation) will be determined using the contractor's depreciation
schedule (subject to the provisions of FAR 31.205-11).

(5) License, taxes, storage and insurance costs are normally recovered as an indirect expense
and unless the contractor charges these costs directly to contracts, they will be recovered through
the indirect expense rate."

(End of Statement)

ASBESTOS PROHIBITION & CERTIFICATION (SEP 2000)

        a.   Materials or products containing more than one percent
asbestos shall not be used in this project.  The Contracting Officer,
at any time prior to acceptance of the work, or during the period
designated for warranty of the work, if any, may reject materials and
products that contain asbestos in excess of one percent, and direct the
removal of such materials and products from the jobsite, at the sole
expense of the contractor, and without additional time granted for
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performance of the work.  After completion of this contract, if
asbestos (exceeding 1%) is discovered in the products or materials
(excluding items permitted by the exception) installed by the
contractor, the Government reserves the right to direct the Contractor
to perform asbestos abatement and restoration work, as required, at the
Contractors' sole cost.  Asbestos abatement work (removal and disposal
of asbestos-containing materials and products) shall be accomplished in
accordance with currently applicable United States Government and State
of Hawaii standards for such work.

        "Exception:  Where suitable asbestos-free (equal to or less
than 1% asbestos) substitutes do not exist for a material or product,
the contractor may use a material or product containing asbestos in
excess of 1%, with the prior written approval of the Contracting
Officer.  The Contractor shall submit a written request for such
substitution, accompanied by a certification from the manufacturer of
the material or product that shall set forth, in specific detail, the
amount of asbestos present in the material or product.  When available,
laboratory analysis of the material or product for asbestos content
shall be included with the submittal."

        b.   The Government may conduct asbestos testing on suspected
asbestos-containing materials and products excluding items permitted by
the "Exception", and such testing will be conducted at the expense of
the Government.  However, wherever destructive testing is required, or
a material or product must be utilized by the Government for testing,
the Contractor, shall, at its own expense, repair or replace the
material or product, or the item of work that has been disturbed by
testing, if the test results confirm presence of asbestos exceeding 1%.
In the event test results indicate 1% or less asbestos content or
complete absence of asbestos, the Contractor shall restore the test
site to its original condition and the cost of restoration work, as
approved by the Contracting Officer, shall be borne by the Government.

        c.   As a minimum, the Contractor shall furnish manufacturer's
certification for the items listed below, excluding items permitted by
the "Exception", certifying that they are asbestos free or do not
contain asbestos in excess of 1%, as applicable.  However, when
presence of asbestos is suspected in other products and materials used
in this project, the Contractor shall be required to provide such
certification for those additional items when so directed by the
Contracting Officer. Asbestos certification shall be required for the
items applicable to this project only.

        1.   Vinyl sheet/vinyl tile flooring, including accessories and
             adhesives

        2.   Insulation materials including facing

        3.   Gaskets for piping and duct work

        4.   Acoustical Tiles

        5.   Firestopping materials

        6.   Fireproofing materials
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7.   Special Coating, including factory applied coatings, on
sheetmetal roofing and siding

        8.   Wallboard for all interior and exterior applications
             including joint compounds

        9.   Adhesives (other than Item 1) used in the project

        10.  Tape materials used in the project

        11.  Roofing and Siding, nonmetallic

        12.  Felt materials and cushion materials

        13.  Pre-mixed mortars, grouts, leveling compounds, fillers,
             and other cementitious materials

        14.  Caulking and sealing materials

        d.  All submittals shall be accompanied by a certification from
the manufacturer of the material or product that the material or
product is asbestos-free; or shall set forth, in specific detail, the
amount of asbestos present in the material or product.  Documentary
evidence of laboratory analysis of the material or product for asbestos
content, conducted by an independent testing laboratory accredited for
asbestos analysis by either the American Industrial Hygiene Association
(AIHA) or the National Voluntary Laboratory Accreditation Program
(NVLAP) administered by the National Institute of Standards and
Technology (NIST).

         e.  The Contractor shall implement asbestos awareness and
require all subcontractors, vendors, and suppliers to furnish materials
and products free of asbestos except where and exception is warranted.
The Contractor shall require all subcontractors, vendors, and suppliers
to provide manufacturers certifications and data to support the
exception.  The request for exception shall be provided in writing to
the Contracting Officer 30 days prior to commencement of any field work
related to that product for which the exception is sought for the
project.

         f.  The Contractor shall monitor all subcontractors, vendors,
and suppliers to ensure asbestos containing building materials are not
used in the project except those permitted by the Exception.

         g.  Recording

(1)  The Contractor shall annotate on the as-built drawings
the location where asbestos containing building materials
and products have been used.  The annotation shall contain
the material and quantity.

              (2)  Where projects are completed using no asbestos, the
Contractor shall prepare and sign a Certification of
Asbestos Free Facility.  The certification shall contain
the project name, contract number, date of certification,
and Contractor’s name.  The certificate shall state that,
to the best of Contractor’s knowledge, the facility has
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been completed without the use of asbestos containing
building materials and products.  The certification shall
be signed by the company president or principal or by an
individual authorized to sign for the president or
principal.

S-1a REPORTING OF CONTRACTOR MANPOWER DATA ELEMENTS  (FEB 2001)

(a)  Scope.  The following sets forth contractual requirements for reporting of contractor labor
work year equivalents (also called Contractor Man-year Equivalents (CMEs)) in support of the
Army, pursuant to 10 U.S.C. 129a, 10 U.S.C. 2461(g), Section 343 of P.L. 106-65, and 32 CFR 668.
Reporting shall be accomplished electronically by direct contractor submission to the secure Army
Web Site:  https://contractormanpower.us.army.mil.  (Note:  In order to access this secure site, the
Windows browser software must be upgraded to support 128-bit encryption)

Information on the background, purposes, and significance of this reporting requirement, and the 32
CFR 668 Final Rule as published in the Federal Register, can be found at this Web Site.  In addition,
a Help Desk function, detailed instructions on what and how to report, FAQs, and a site
demonstration are available.  The Army's objective is to collect as much significant CME data as
possible to allow accurate reporting to Congress and for effective Army planning.  The reporting
data elements should not be viewed as an "all or nothing" requirement.  Even partial reporting, e.g.,
direct labor hours, appropriation data, place of performance, Army customer, etc., will be helpful.

(b)  Applicability.  This reporting requirement applies to services covered by Federal Supply Class or
Service codes for 'Research and Development," and "Other Services and Construction."  Report
submissions shall not contain classified information.  (Also see "Exemptions" at (d) below.)

For indefinite-delivery indefinite-quantity contracts, this reporting requirement will only apply to
task orders exceeding $25,000.

(c)  Requirements.  The contractor is required to report the following contractor manpower
information, associated with performance of this contract action in support of Army requirements,
for all covered contracts, to the Office, Assistant Secretary of the Army (Manpower and Reserve
Affairs) (ASA(M&RA)), using the secure Army data collection web-site at
https://contractormanpower.us.army.mil.  (Other information requirements associated with the
manpower data collection (contract and task or delivery order numbers; appropriation data and
amounts; total estimated value of contract; federal supply class or service code; major Army
organizational element receiving or reviewing work; beginning and ending date for reporting period;
place of performance; name, address, and point of contract for contractor; etc.) are specified and
explained at the web site.)

(1)  Labor Hours.  Composite direct labor hours and the value of those hours.  Composite indirect
labor hours associated with the reported direct hours, and the value of those indirect labor hours
plus compensation related costs for direct labor hours ordinarily included in the indirect pools.

(2)  Rates.  Alternatively, contractors may report two distinct, relevant (annualized) composite or
average indirect labor rates in lieu of raw indirect labor hours and the value of those indirect hours.
Such rates shall be annualized average estimates for the reporting contractor and need not be
developed for each reporting period.  Either method chosen should be consistently reported.

(d)  Exemption(s).  If the contractor is unable to comply with these reporting requirements without
creating a whole new cost allocation system or system of records (such as a payroll accounting
system), or due to similar insurmountable practical or economic reasons, the contractor may claim
an exemption to at least a portion of the reporting requirement by certifying in writing to the
contracting officer the clear underlying reason(s) for exemption from the specified report data
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element(s), and further certifying that they do not otherwise have to provide the exempted
information, in any form, to the United States Government.  The "self-exemption" will apply to all
contract actions involving the contractor and will be reviewed and approved by the Deputy Assistant
Secretary of the Army (Procurement), in coordination with the Deputy Assistant Secretary of the
Army (Force Management and Resources), whose decision is final in this matter.

(e)  Uses and Safeguarding of Information.  The information submitted will be treated as contractor
proprietary information when associated with a contractor name or contract number.

(f)  Subcontract Data.  The contractor shall ensure that all reportable subcontract data is timely
reported to the data collection web site (citing this contract/order number).  At the discretion of the
prime contractor, this reporting may be done directly by subcontractors to the data collection site; or
by the prime contractor after consolidating and rationalizing all significant data from their
subcontractors.

(g)  Report schedule.  The contractor is required to report the required information to the
ASA(M&RA) data collection web site generally contemporaneous with submission of a request for
payment (for example, voucher, invoice, or request for progress payment), but not less frequently
than quarterly, retroactive to October 1, 1999, or the start of the contract/order, whichever is later.
Deviation from this schedule requires approval of the contracting officer.

The contractor shall include a statement in their payment request that Contractor
Manpower Reporting has been completed by their firm and applicable subcontractors.
Government officials will verify prime contractor and subcontractor compliance with the
reporting requirement.  Compliance with this requirement is an integral part of the
performance of this contract and will be reflected in the performance evaluation of this
contract.

(h)  Reporting Flexibility.  Contractors are encouraged to communicate with the Help Desk identified
at the data collection web site to resolve reporting difficulties.  The web site reporting pages include a
"Remarks" field to accommodate non-standard data entries if needed to facilitate simplified
reporting and to minimize reporting burdens arising out of unique circumstances.  Changes to
facilitate reporting may be authorized by the contracting officer or the Help Desk (under HQDA
policy direction and oversight).  Help Desk may be contacted as follows:

Technical Help Desk:  (703) 790-5289 or e-mail to:
contractormanpowertech@hqda.army.mil
Functional Help Desk:  e-mail to:  contractormanpowertech@hqda.army.mil

[End of Statement]
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A84.  Equipment is not required.  Electronic Routing/Switching Devices will be provided and
installed by the government and is outside the scope of the contract.

Commercial Shelving, Inc., Jan 19:
Q85.  Specification Section 10550, Part 2 Products, 2.1 Mailboxes.  “Mailboxes shall be USPS
approved……and shall be nine units high.”
For USPS delivery, maximum height is seven units high, for private mail distribution maximum
height is nine units high without USPS approval.  Please furnish clarification on the mailbox use.
USPS delivery or private mail distribution.  There will be a loss of eighty-eight units for the seven
units high, USPS approved and this will definitely impact the existing design and cost of this
section.
A85.  Provide mailbox compartments in nine units high configuration and quantities as shown on
the drawings.  Mail will be distributed by non USPS personnel.  Specification states that
mailboxes shall be USPS approved “except that the mailboxes shall be provided with combination
locks, in lieu of key locks and shall be nine units high.”

Pioneer Woodworking Co., Inc., Jan 20:
Q86.  Division 12320, Part 2.1.1 references frame cabinets.  Would frameless front cabinet using
the specifications in Division 12320 Parts 2.4.1 thru 2.4.4 be an acceptable alternate?  It would
be a cost savings to the government with NO sacrifice to the quality of the cabinets.
A86.  No, see response to question 67.

Hawaiian Dredging Construction Co., Jan 22:
Q87.  “Phasing Plan” (plan sheet CG-4) note #2 and “Road Closure Plan” (plan sheet CG-4) note
#1.  Will the contractor be permitted to work on at least two blocks of roadway at one time
instead of the one block of roadway as specified?  This will result in savings in construction costs
and reduce the duration of the project.
A87.  No.  The one block at a time closure was coordinated with DPW Traffic Engineer.

Compass-Concepts, Jan 23:
Q88.  Specification section 09650 Resilient Flooring.  Approved Equal.  Armstrong Medintech
sheet vinyl is listed as the selection for the homogeneous compositions sheet vinyl flooring.  This
is a request for approval on Tarkett Granit Elite and Optima Commercial Sheet vinyl.  Both
products are equal to Medintech 100% with no valrence (sic), with a 36 color selection pallet.
A88.  Requirement for sheet vinyl flooring has been deleted from this contract.  Specification
section 09650 is being amended to delete all references to sheet vinyl flooring.

Kreative Kamaaina, Jan 23:
Q89.  We have not been able to locate the Supplier, ADM INT’L INC. so we can get the
information on the Horizontal Blind and Blackout Drapery.  Is it possible to get a sample of the
Blackout drapery fabric and horizontal blind color so we can submit an equal fabric & blind
pattern and color or if you can give us the contact person and telephone # at ADM INT’L INC. so
we can speak to them about the products that is specified?
A89.  The attached information for ADM International, Inc. is provided for your information and
use.
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Safety Systems Hawaii, Inc., Jan 25:
Q90.  Window cleaning fan protection anchor detail for Building BK-1 and BK-2 as found on plan
page AB-29.  See attached sketch for the following questions:
What is the size and material specs?
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What is the size of this plate and specs?  Please verify if this is 4”x4”x1/4” thk.
What is the space measurement?
Please give the size and material specs for the spacers?
What is the space measurement?

A90.
What is the size and material specs?
See Structural Drawings on SB-11
What is the size of this plate and specs?  Please verify if this is 4”x4”x1/4” thk.
That is not a plate.  The drawings show a steel angle.  See SB-11.
What is the space measurement?
The space is as shown on the drawings.  It is 38 (1 ½”) as determined by the depth of the Z
furring.
Please give the size and material specs for the spacers?



AM-000516

As shown on the structural drawings the steel plates are tack welded together.  Contractor option
of thickness of plates as long as total depth of tack welded plates are equal to the depth of the Z
furring or 38 (1 ½”).
What is the space measurement?
The space between the steel angle and the SS PL 150x13x300 plate equal to the depth of the Z
furring or 38 (1 ½”).

Aluminum Window Systems, Jan 26:
Q91.  Refer to drawings:
AJ-24, COF-5 and COF-7 window + louver schedule glazing for WI-J thru W26J calls for tinted
laminated.
AM-31, COF-6 window and louver schedule calls for tinted laminated.
AWR-30, BN-2 calls for laminated tinted glass under window types.
AW-31, BN1 calls for laminated tinted glass under window types.
AL-24, COF-4 window and louver schedule calls for tinted laminated glazing for W/IL-W/.
AB-20, BK-1 window and louver schedule calls for tinted laminated glazing.
AD-26, DN-1 window schedule calls for bronze tinted laminated glass.
Section 08810 Glass and Glazing as amended does not specify or call for any laminated glass.
What are the specifications for this glass?
A91. Specifications for laminated glass was added into Specifications Section 08810, page 6,
paragraph 2.6 LAMINATED GLASS as an amendment.

Kiewit Pacific Co., Jan 27:
Q92.  The typical road and pavement section sheet CD-1 detail 1/CD-1 AC road thickness is 75
mm.  Does not match the typical road section AC thickness 65 mm shown on sheet detail 1/CR-4
and 6/CR-4.  Please clarify AC Road thickness.
A92.  Sht CR-4 was revised (revision “c”, AM-0005) to reflect the correct road thickness (75mm).

Q93.  The typical road and pavement section sheet CD-1 detail 6/CD-1 shows 100 mm of base
course under curb & gutter.  However, typical road section detail 1/CR-4 and 6/CR-4 does not
show base course under curb & gutter.  Please clarify if base course is required under curb &
gutter.
A93. As a general rule, all details govern over sections, plans, profiles, etc. (i.e. even if it is
NOT shown on these lesser detailed plans, it is REQUIRED).  The typical road sections on sht CR-
4 were revised to show the 150mm base course under the curb & gutter.

PELSA, Jan 29:
Q94.  Division 16  - Electrical, Section 16415, Electrical Work
Bldg MS-1 (Sheet No. ET-7)
Type V.  Lamp data specifies 125W Metal Halide.  Metal halide is not available in 125W.  Could it
be 175W?
A94.  Yes, it should be 175W

Q95.  Division 16 - Electrical, Section 16415, Electrical Work
Bldg COF-2 (Sheet No. EK-9)
Bldg COF-3 (Sheet No. EJ-9)
Bldg COF-4 (Sheet No. EL-9)
Bldg COF-5-7 (Sheet No. EJ-9)
Bldg COF-6 (Sheet No. EM-9)
Types H and HE.  Specification calls out for 2-13W compact fluorescent lamps with electronic
dimming ballast.  Dimming ballast is not available for 13W compact fluorescent lamps (18W,
26W, 32W, and 42W only).  Is 1-26W compact fluorescent lamp acceptable?
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A95. Yes, if dimming ballast is not available for 2/13W compact fluorescent, then 1/26W is
acceptable.  However, please note that dimming ballast is only required in the conference room
light fixtures.

Q96.  Division 16 - Electrical, Section 16415, Electrical Work
Bldg DN-1 (Sheet No. ED-15, ED-16, ED-17)
Type M.  No detail drawing given to reference type of fixture required.
Type P.  Please indicate finish required.  Description in specification calls out for solid cast black
aluminum with a black-brushed aluminum faceplate, which does not correspond with the natural
white, beige finish called out in FINISH BOX.
Type Z.  No detail drawing given to reference type of fixture required.
A96.  Type M light fixture is similar to type K except listed for damp location.
Type P fixture shall have a natural white or beige finish.
Type Z fixture detail has been added as an amendment.

Q97.  Division 16 - Electrical, Section 16415, Electrical Work
Bldg SCB-1 (Sheet No. EC-11, EC-2)
Type C.  Not listed on lighting schedule, but shown on page EC-2 in TV/LOUNGE AREA.  No detail
drawing given to reference type of fixture required.
A97.  Provide Type C2 luminaire in lieu of Type C.

Commercial Electric, Jan 31:
Q98.  Clarify the discrepancy between the Electrical One-Line Diagram and the Electrical Sitework
Plan.
Drawing ES-13:  The Primary circuit between manholes is noted as “103mmC, 3#500KCMIL EPR
15KV, 1#2/0 GND EPR, 600V, 3-103mmC Spare (Typical).”
Drawing ES-14:  The same circuit shown on the Sitework Plan between Manholes E-1 and E-2 is
called out as “2 x (103mmC, 3#500KCMIL EPR, 15KV, 1#2/0 GND EPR, 600V), 2-103mmC Spare
(Typical)”.
Depending on which interpretation a bidder used, the cost difference would be very large.
A98.  Drawings have been revised and clarified.  See latest change.

V&C Drywall Contractors, Inc., Feb 1:
Q99.  What is the height that the 5th floor shaftwalls of Buildings BK-1 and BK-2 go to?  Will they
run all the way to the metal decking of the roof above, or terminate 6” above the finish ceiling
like the other walls?
A99. Refer to Detail 1/AB-32.  The shaftwall extends 254 mm (10”) above the 5th floor finish
ceiling.

Q100.  Will there be any 2 layer gypsum board ceilings in buildings BK-1 and BK-2?  Please clarify
that the ½” gyp board ceiling note is correct at the typical floors as well as the last floor?
A100. No.  The ½” gyp board ceiling note is correct at the typical floors as well as the last floor.

Q101.  If there are areas that state both cement backer board and lath & scratchcoat, which
should be bidded on?  Should both be implicated in the bid?  Please clarify.
A101. Yes both the cementitious backer board and mortar bed with felt backed lath under the
hardtile are both required.  The cementitious backer board is required as a backing for the
waterproof membrane on the wall.

Q102.  Insulation at the exterior furred walls state minimum R4 in a 2 ½” metal stud cavity.
What type of insulation is this?  Unfaced, Kraft faced, or foil faced?  Also, vapor barrier is listed
there also, is that part of the insulation or a totally separate material by itself?
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A102. Insulation for exterior furred walls shall be Glass Fiber or Mineral Fiber Batt Insulation,
Type I, unfaced as specified in Spec Section 06100, paragraphs 2.3.1.1 & 2.3.1.2.  R=4 is the
minimum required to meet energy requirements for air conditioned spaces.  Suggest using a 2-
1/2" batt insulation (R=10+) will meet the minimum requirements and will be easier to install
providing a snug fit into the 2-1/2" metal stud cavity of the exterior walls.  The vapor barrier shall
be a polyethylene sheeting as specified in Spec Section 06100, paragraph 2.4 Vapor Retarder.

Oahu Restaurant Supply Inc., Feb 1:
Q103.  There seems to be some discrepancy on the Section 11400 Food Service Equipment,
which needs to be clarified as follows.  The Equipment Schedule “801-1300 PN DINING FACILITY
“DN-1” Sheet KD-2, KD-3, and KD-4 vs. KITCHEN EQUIPMENT SPECIFICATIONS.

EQUIPMENT SPECIFICATIONS KITCHEN EQUIPMENT SPECIFICATIONS
#6A(2 ea) Freezer Evaporator Unit Cooler “A” There’s No 6a in Specs - Page 1
41a(1 ea) Hood Washdown System “A” There’s No 41a in Specs - page 7
42a(4 ea) Deep Fat Fryer “A” There’s No 42a in Specs - page 7
58(no qty) Hot Food Bar (6pans)w/Guard-“A-5” Custom Fab - Spec shows “Yorkraft”aft, page 10
76            NOT USED Spec has Atlas Metal, page 12
77(2 ea) Breath Protector CROSSED OFF Spec has Atlas Metal, page 13
81(2 ea) Beverage Counter w/Trough “A-5” Spec shows “C” Govt furnished, page 13
95(2 ea) Coffee Disp. CROSSED OFF & “C” Spec shows “A” Prestige, page 15
96(3 ea) Coffee Urn “A” Spec shows “NOT USED”, page 15
136(1 ea) Cook Hold shows “C” Govt Furn Spec shows Alto Shaam, page 20
137(2 ea) Quick Chiller Refrigerator “A” Spec shows “NOT USED”, page 20
139(2 ea) Sneeze Guard “A” THERE’S NO SPEC, page 20
#C6(1 ea) Conveyor Toast “A” Spec shows Same as #79 “C” Govt furnished, page 13
C34(1 ea) Point of Sale Station “A” Spec shows “C” Govt furnished, page 25
Please advise which of the above do we follow.  Do we follow the Specs or the Equipment
Schedule?
A103.
An amendment will be issued to incorporate the following changes:
Equip #6A: Revised plan and Added specifications
Equip #41a: Revised 41a to 41
Equip #42a: Added specifications
Equip #58: Added quantity (2 each)
Equip #76: Deleted item #76
Equip #77: Deleted item #77
Equip #81: Revised CAT to “A”, Contractor furnished/contractor installed
Equip #95: Deleted item #95
Equip #96: Added specifications
Equip #136: Revised CAT to “A”, Contractor furnished/contractor installed
Equip #137: Added spec
Equip #139: Added spec
Equip #C6: Revised CAT to “A”
Equip #C34: Revised to CAT “C” from schedule on dwg

QN Electric, Inc., Jan 31:
Q104.  Buildings BK-1 and BK-2.
Dwg. Sheet EB-10 and EBR-10, One-line Diagram.  Entrance conductors are not indicated.
Feeder from site pad transformer should be similar to two (2) runs 4 #500 as indicated at other
800A services.  Please advise.
A104. Work needs to be coordinated with Army Corp of Engineers Site Work Plans.  Feeders to
be provided under those drawings.
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Q105.  Dwg. Sheets EB-2, 6 and EBR-2, 6, Power and Signal Plans.  What are the network
control panel and universal programming controller indicated on each floor?  What work section
are they specified in?
A105. These are Mechanical Control devices and need to be picked by the Mechanical
Contractor.

Q106. Spec. Section Division 16 - Electrical, Sect 16798 - Two-way Radio Data Transmission
System and Section 16935 SCADA.
Both sections refer to equipment indicated “on drawings.”  Which drawings?  They don’t appear
to be in the electrical drawings.
A106.  There are no requirements for these systems and both sections will be deleted from the
specifications.

Q107.  Telecommunications Site Work - Dwg. Sheet ES-22, MH’s 16A, 16B and 16C are indicated
as new manholes attached to new ductlines.  Sheet ES-20 indicates to overbuild existing MH’s at
these locations.  Are we to provide additional ducts as indicated to existing ductlines and
overbuild the existing MH’s as required?
A107. Telecommunications ductline routing along Menoher will be “demo-and-replace” vice
overbuild.  Drawings revised.

Q108.  Dwg. Sheet ES-23, new MH indicated above “RSC” building with 16-way duct to RSC, 12-
way duct to MH N16, 6-way duct to MH 16A, and 2-way duct towards COF-5 Bldg.  Looks to be
built “into” the existing ductline between MH’s N16 & 16A which will have an additional 12 ducts
in the portion of ductline extending to MH N16 and 6 additional ducts in the portion extending to
MH 16A.
Is the existing ductline to be cut into when installing this new MH?  If so, what about existing
cables in the existing ductline?
A108. Telecommunications ductline routing along Menoher will be “demo-and-replace” vice
overbuild.  Drawings revised.  All new telecommunications wiring will be by separate contract.

Q109.  Dwg Sheet ES-23, new ductline indicated between existing MH N126 and 16F is not
clearly specified.  Please advise both ductline type and inner duct requirements.
A109. Assume you refer to MH N16 (vice N126) and MN 16-F.  Duct line configurations and
innerduct requirements clarified on sheet ES-23.

Q110.  Dwg. Sheet ES-23, Sheet note for ductlines attached to existing MH N14 indicates new
12-way duct.  No ductline is shown to existing MH N15.  Looking inside MH N14 noted more than
twelve (12) “plugged” conduit entries going in both directions.  Please advise.
A110. Telecommunications ductline routing along Menoher will be “demo-and-replace” vice
overbuild.  Drawings revised.

Q111.  Dwg. Sheet ES-37, Lighting Fixture Schedule - Fixture type “A”, 405-C-2 refers to Sheet
#55.  Please provide.
A111. Sheet #55 added to specifications section 16415.

Aguda Construction, Inc., Feb 1:
Q112.  Plan shows 2 ½” stud frames, 3 ½” insulation per specs. 07210 paragraph 2.1.1 - 89 mm
(3 ½”) cannot fit in such framing size.
A112.  For plans showing 2-1/2" stud frames, suggest using a 2-1/2" Glass Fiber or Mineral Fiber
Batt Insulation, Type I, unfaced (R=10+) as specified in Spec Section 06100, paragraphs 2.3.1.1
& 2.3.1.2. This will meet the minimum R=4 requirement indicated on the drawings and will be
easier to install providing a snug fit into the 2-1/2" metal stud cavity of the exterior walls.
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Q113.  Section 07210 2.1.1 calls for unface insulation.  All of the furred out walls shows vapor
barrier.  What kind of vapor barrier is this?
A113.  The vapor barrier shall be a polyethylene sheeting as specified in Spec Section 06100,
paragraph 2.4 Vapor Retarder.

Q114.  Typical module plan 1/AB-8 types of wall C, F, & G at breeway furred out wall, contradicts
det. 3/AB-14 which shows full ht. Insulation.  C, F & G wall types are not insulated.  What is the
right type of wall?
A114.  Wall Section 3/AB-14 is taken at the endwall condition of the typical module where the
walls are partially or directly exposed to weather.  These walls at column lines B, H, J and O shall
receive full height insulation as detailed on 3/AB-14.  Wall types C, F & G facing double loaded
corridors are not insulated as detailed.

Harry Asato Painting, Inc., Feb 7:
Q115.  We are striping contractors bidding on Section 02763 - Pavement Markings.  Please clarify
paragraph 3.2.2.2 Primer.  It is not necessary to prime asphalt before applying thermoplastic.  It
is only required on concrete or existing asphalt, according to the manufacturer.
A115.  Primer will be required as stated in the specifications.

Ono Masonry & Drywall, Inc., Feb 8:
Q116.  Specification Section 04200 paragraph 2.4 calls for Ceramic Glazed Structural Units (GSU)
and Dining Facility sheet AD-2a does note locations for GSU, referring to sheet AD-8.  Sheet AD-8
indicates wall types and refers to sheet AD-28.  Sheet AD-28 and AD-36 shows ceramic tile and
quarry tile over CMU.  The interior elevation drawings calls for ceramic tile and
door/window/misc. details calls for ceramic tile.  Please advise if Ceramic Glazed Structural Units
or CMU with ceramic tile should be used.
Please not that many of the GSU indicated walls are structural walls with concrete beam above
and will be erected prior to structural steel, roofing and interior finishes.  Since GSU is a finished
product, once it is damaged, it cannot be replaced easily and the replacement will be noticeable.
A116. Drawings and specifications are being amended to delete all notes and requirements for
Ceramic Glazed Structural Units (GSU).

CBC Inc., Feb 2:
Q117.  On the mechanical drawing sheet MCE-13 an energy efficient motor schedule is listed to
qualify with Hawaiian Electric for their energy rebate program.  I need some clarification.  It
appears the schedule listed on sheet MCE-13 is for ODP motors but in the specification section
15650 page 24 part 2.7.1.1, the specification calls for TEFC motors.  Please advise the
appropriate motor efficiency for TEFC motors.
A117. The motor efficiency table in the plans has been revised to reflect the requirements
for TEFC motors.
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